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1. The Mid-Term Appraisal (MTA) of the Tenth Plan (2002-03 to 2006-07) initiated 

by the Planning Commission centers round the following primary objectives: 

(i) to assess the possibility of achieving  the objectives of the 10th Plan given the 

progress achieved so far (ii) identification of the areas of significant shortfall in 

plan performance and reasons therefore and (iii) mid-term corrections in 

implementation of the plan by evolving appropriate modifications in policy 

measures/plan strategies / schemes and programmes.  

 

2.  The Mid-Term Appraisal is, therefore, required to be based on a detailed review 

of sector/sub-sector wise performance during the last two Annual Plans 2002-03 

and 2003-04 and the anticipated achievements in the current year i.e. the third 

Annual Plan 2004-05. 

 

3. The Tenth Plan document of Government of NCT of Delhi states that the “main 

thrust” of the planning process in Delhi is on augmentation and strengthening of 

civic amenities and infrastructure under transport, energy, water supply & 

sanitation, urban development, education, medical & public health sectors.  The 

said document also states that “special efforts are being made to extend all 

essential civic amenities in sub-standard areas of the capital city”.  It further 

states, while mentioning some of the innovative steps taken in the 9th Plan, that 

Government of Delhi has launched a programme called Bhagidari under which 

people’s participation in the developmental process and civic services has been 

initiated.  In fact from the start of the 10th Plan, Government has given a 

substantial stress in making this programme of Bhagidari more broad based so 

that citizens can become partner, in true sense, of Government of NCT of Delhi, 

in the planned development of Delhi and managing its civic services. This shift in 

approach which makes social relevance and participation of citizens in the 

governance of State, as a complimentary to the Government’s earlier policy of 
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“stand alone” way of going ahead with the developmental and governance 

programmes would be the corner stone of development and governance of 

Government of Delhi in the Tenth Plan. 

 

4. The targets growth in GDP during 10th FYP was kept at 10.6% for Delhi as 

against 8.0% for all India. On the basis of one year data i.e. first year of 10th Plan 

2002-03, the annual compound growth rate for Delhi comes to 7.9%. Complete 

details of growth Performance are available in the Chapter “Growth 

Performance”. 

 

5. The Planning Commission approved Rs.23,000 crore as Plan Outlay for the 

Tenth Five Year Plan (2002-07) of Delhi at 2001-02 prices.  Delhi’s own 

resources of Rs.20811 Cr. (including small saving loan of Rs.3201 Cr.) accounts 

for 90.5% of approved outlay. The balance 9.5% comes through Central 

Assistance of Rs.2189 Cr. Further details alongwith achievement & related 

issues concerning resources are dealt with in the chapter under heading 

“Resource Position” 
 

 

6. The Tenth Five Year Plan may be termed as the golden era in the history of 

development of Delhi. It started with the involvement of private sector in 

electricity distribution in Delhi since July, 2002.  The completion of the first phase 

of Delhi Metro by Dec., 2005 will make the concept of Multi-Model Public 

Transport System in Delhi  - a reality.  This Metro System has been classified as 

one of the best in the world.  
 

7. Tehri Hydro Development Corporation has been requested to complete its 

reservoir and release 300 cusec of water to Delhi as its share.  Sonia Vihar 

Water Treatment Plant is almost ready to treat the raw water to be made 

available by THDC through upper Ganga Canal up to Murad Nagar and through 

conduit from Murad Nagar to Sonia Vihar.  Haryana Govt. has   been requested 

to complete the construction of pucca parallel channel from Munak to Haiderpur 

by 2006 so that Delhi may avail 80 MGD additional water by prevention of 

seepage and losses from the present system of water carrying through Yamuna 
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Canal.  On availability of 300 cusec of raw water from THDC and additional 80 

MGD water with the construction of pucca channel, DJB will be in a position to 

augment the present water supply capacity from 650 MGD to 950 MGD before 

the end of Tenth Five Year Plan. 
 

 

 

8. Phase second of the MRTS has been approved by Govt. of Delhi and Govt. of 

India in principle.  Govt. of Delhi has requested Govt. of India to make 

arrangement for its financing on the pattern of its first phase. Govt. of Delhi 

financed the cost of preparation of the DPR for three corridors of IRBT and 

pursued the matter with the NCR Planning Board as well as Ministry of Urban 

Development, Govt. of India for immediate commencement  of this most 

important project linking Delhi with Sahibabad-Ghaziabad-Gurgaon.  Govt. of 

Delhi has made adequate provisions to provide its share for the project in the 

current year as well as for the remaining years.  On immediate commencement 

of the project, major part may be completed by the end of Tenth Five Year Plan.   
 

9. Introduction of High Capacity Bus System and Electric Trolley Bus System will be 

completed before the end of Tenth Five Year Plan in Delhi. 

 

 

10. With the construction of 20 flyovers during the last 05 years and  12 more fly 

overs under construction at present, the flow of traffic on the roads of Delhi has 

improved a lot.  With the construction of two more bridges on river Yamuna at 

Shanti Van and Wazirabad, traffic flow to the Trans Yamuna area will improve.  

Govt. of Delhi has assigned a feasibility study for construction of elevated road 

on Ring Road and Outer Ring Road.  
 

 

 

11. With the massive Tree Plantation Programmes undertaken since last 05 years, 

the programmes for developing new city forests and Asola Bhati Sanctuary, area 

under forest cover and tree cover in Delhi has increased to a laudable extent.  

The forest cover,  which was 26 sqkms. in 1997 has reached to 111 sq.kms. by 

2001. 
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12. With the closure and shifting of hazardous and polluting industries from Delhi, the 

ambient air quality has improved a lot. By converting entire public Transport 

System on CNG fuel in Nov.,2002, air pollution has been checked to a major 

extent.  

 

13. Transparent administration could be made possible with the implementation of 

Delhi Right to Information Act and promotion of E-Governance besides people’s 

participation in City Governance through Bhagidhari. E-Governance is 

contributing not only in streamlining operating system of the Govt. Departments 

but also making available maximum information relating to all developmental, 

welfare and other programmes and schemes of the Govt. The Right to 

Information has given a very encouraging impact in promoting people’s 

participation both in sharing and keeping a watch on the developmental activities 

of the Government so as to ensure full benefits reaching to the target group.   
 

14. Health Sector will be the major beneficiary of the Tenth Five Year Plan in Delhi 

both in view of its expansion from primary to  tertiary  level infrastructure as well 

as the rate of investment as compared to other sectors.  About 750 beds have 

already been added   and by the end of Tenth Five Year Plan 3250 more beds 

will be added in Delhi Govt. Hospitals. Four new Super Specialty Hospitals at 

Janakpuri, Vasant Kunj, Geeta Colony and Tahir Pur will be made functional 

before the end of the Tenth Five Year Plan besides 10 new General Hospitals.   
 

15. Education   Sector   is   also   in   the   category of priority Sectors. Sarva Shiksha   

Abhiyan (SSA) has been taken up at full swing to take care of the children and 

adults who could not attend the formal education.  A number of steps have been 

initiated to improve the quality of education in Govt. schools viz. linking of Govt. 

Schools with Computer network, introduction of Computer Science as an Elective 

subject at senior secondary level, financial incentives to girls students of weaker 

sections, constitution of Vidyalaya Kalyan Samities (VKS), Organization of 

Special coaching and system of Question Banks, Award to best performing 

schools/teachers/students on the basis of their results in secondary & senior 

secondary examination etc. 
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16.  In terms of Plan Expenditure, an amount of Rs.9015 crore, about 40% of  

approved outlay for 10th Plan, has already been utilized during the first two years 

of Tenth Five Year Plan. In the current year, the latest assessment made by the 

Planning Department indicates that an amount of about Rs.5000 crore is going to 

be utilized by making some sectoral adjustments at the stage of seeking approval 

for revised Plan Outlay. Thus, by the end of the current year it is estimated that 

Rs.14015 crore will stands utilized which accounts for 61% of the approved 

Outlay of Rs.23,000 crore for Tenth Five Year Plan. Major Head Wise details are 

given in Annexure-I. Plan expenditure upto Sept.2004 in the current year is 

Rs.1541.32 crore which is 31% of approved outlay. Taking into account actual 

expenditure of first two years and expenditure upto September 2004 in the 

current year, 46% of the approved outlay of Tenth Plan stand utilized. The sector 

wise plan expenditure during first two and a half years of Tenth Five Year Plan is 

given in Annexure-II. Taking into account the expenditure upto March’05 and 

requirement of fund for remaining two years, the Tenth Plan Outlay of Rs.23000 

crore will be utilized in full and in fact the estimated total expenditure may exceed 

even Rs.24000 Crore. Out of Rs.23000 crore, approved for Tenth Plan, 

Rs.12247 crore is allocated for Social Sectors accounting for 53% of the outlay. 

In the current year also 50% of the approved outlay is earmarked for these 

sectors. About 40% of the fifth plan outlay for Social Sectors has already been 

utilized upto September 2004. The details are given in Annexure-III. 

 

17. The projects / programmes, which need suitable interventions from the Planning 

Commission, are as under: 
 

 

I. As per the Yamuna Water Sharing Agreement of 1994, Delhi may get its 

due share of 0.724 BCM only on construction of Renuka in Himachal 

Pradesh, Lakhwar Vyasi and Kishau Reservoirs in Uttaranchal. The State 

Govts. may be requested to take up these projects.  
 

 

 

II. Delhi is generating about 402 MGD Treated Waste Water which may be 

recycled and used for irrigation and other uses. One of the best possible 

use of this treated waster water may be for irrigation in the command area 

of Western Yamuna Canal System in Delhi as well as adjoining areas of 
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Haryana. The Canal water being used for irrigation at present in Delhi and 

adjoining area of Haryana may be used as raw water for Water Treatment 

Plants in Delhi. 
 

 

 

III. Prevention of pollution in Yamuna water is the priority area for Delhi Govt. 

However, this may be possible only by taking a number of programmes 

like construction, operation and maintenance of Common Effluent 

Treatment Plants in all industrial areas, rehabilitation of Trunk Sewers, 

laying of sewerage system in non-covered areas, construction of Mini 

Sewerage Treatment Plants in some of the habitated unplanned areas, 

etc. Delhi Govt. may not finance all these programmes without special and 

adequate support from Govt. of India under Yamuna Action Plan and other 

Programmes. 
 

 

 

IV. Disposal of hazardous waste is another area of concern for Delhi Govt. It 

has been consciously agreed that there should be a common hazardous 

waste disposal site for the National Capital Region area.  Identification of 

suitable site and its development to make it functional at the earliest may 

be possible only with the intervention of Govt. of India and NCR Planning 

Board. 
 

V. Construction of Western and Eastern Peripheral Express Ways need to be 

taken up without further loss of time to avoid traffic congestion on Delhi 

roads. 
 

VI. Construction of three selected corridors of IRBT should not be delayed 

any more to avoid the increase in its estimated cost and also to provide 

better Transport Network to commuters of Delhi and NCR before the 

commonwealth games. 

VII. The funding pattern for second phase of Delhi Metro may be finalized at 

the earliest so that work on it may start at the right earnest. 

 

VIII. A large number of projects of Delhi Govt. are facing the cost over run 

problems due to delay in allotment of adequate and suitable land by DDA. 
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IX. The process of seeking approval from various authorities for building plans 

like DDA, MCD, L&DO, DUAC is also a major bottleneck in timely 

commencement of all major construction projects in Delhi.  After a serious 

thought on the present system of obtaining clearances from these 

statutory bodies, it is suggested that some amendments are essentially 

required to streamline the system. 

 

18. The sectoral position indicating targets, achievements, shortfalls and the issues 

related to different sectors of development are given in Appraisal of each sector.   
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Govt. of India has fixed up the targets for growth in GDP during the 10th Five Year Plan 

(2002-07) as follows: - 

Sectoral Growth  

Agriculture  Industry Services 

GSDP 

Growth 

Delhi  -12.21% 6.90% 12.01% 10.6% 

All India 4.00% 8.90% 9.40% 8.0% 

 

The above targets were based on sectoral performance of Delhi/All India during 

1993-94 to 1999-00.  For the midterm appraisal of 10th Five Year Plan (2002-07), 

requisite data has been presented in the following table: 

       

Annual Compound Growth Rate 

Period  Primary Sector 
Secondary 

Sector 

Tertiary 

Sector 
Total 

  Delhi 
All 

India 
Delhi  

All 

India 
Delhi  

All 

India  
Delhi  

All 

India  

1993-94 to 2002-03 -4.89 2.26 7.28 6.57 9.49 8.03 8.61 5.98 

1993-94 to 1996-97 25.70 4.55 1.60 10.08 9.11 8.24 9.11 7.48 

1997-98 to 2001-02 ( IX 

Five Year Plan)  
5.98 3.13 9.32 4.80 6.04 7.65 6.75 5.68 

2002-03 ( First Year of X 

Five Year Plan) 
-2.00 -4.01 6.40 6.23 8.50 7.14 7.90 3.98 

 

Sectoral Composition of GDP for the year 2002-03 

 

 Primary Sector 
Secondary 

Sector 

Tertiarty 

Sector 
Total 

Delhi 1.17 22.54 76.29 100.00 

All India 24.31 24.89 50.80 100.00 
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Sectoral composition of GDP in Delhi is not exactly comparable with that of the 

national level.  In Delhi, Tertiary Sector is pre-dominant with a share of more than 75% 

of GDP while Primary Sector is negligible having a share of less than 2% only.  

Secondary Sector is some what comparable in term of percentage contribution to that of 

national level.  It is clear from the table mentioned above that prior to 9th Five Year Plan 

(1993-94 to 1996-97) composite Annual Compound Growth Rates were 9.11% and 

7.48% for Delhi and All India respectively.  Similarly during 9th Five Year Plan (1997-

2002) growth rate of Delhi was higher than that observed at the All India level.  In 2002-

03 i.e. the first year of 10th Five Year Plan (2002-07) growth rate of Delhi was 7.90% as 

compared to 3.98% at national level.  This occurred mainly due to the decline in the 

agriculture production.  If the time series data of GDP during 1993-94 to 2002-03 is 

analyzed, the growth rate of Delhi & all India level are coming to 8.61% and 5.98% 

respectively.  This shows that growth rate in GDP achieved by Delhi was 2-3% more 

than that of the national achievements.  On the basis of only one year data it will be 

premature to predict whether the targeted growth rate of 10.5% will be achieved in Delhi 

during the 10th five year plan.  However, revised targets for Delhi may also be fixed 

keeping in view the revised national growth rate targets.  
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  The 10th Plan (2002-07) of Delhi was approved by the Planning Commission at 

Rs.23000 crore at 2001-02 prices with 90.5% as Delhi’s Own Resources of Rs.20811 

crore (including small savings loan of Rs.3201 crore) and balance 9.5% through Central 

Assistance (CA) of Rs.2189 crore.  A statement indicating the achievement of resources 

during first two years (2002-03 & 2003-04) of 10th Plan is indicated at Annexure-IV.  The 

Delhi Govt.’s achievement of resources for funding the Annual Plans of first two years of 

the 10th Plan was Rs.9133 crore which is about 40% of the 10th Plan projection of 

Rs.23000 crore. 

 

The item-wise details of achievement of resources during first two years of 10th Plan 

are as follows. 

 

1. During 2002-03 & 2003-04, Delhi Govt.’s achievement of Own Tax Revenue 

was around 32% of the 10th Plan target of Rs.33282 crore. The achievement 

is lagging behind the target of 35% projected for first two years. 

 

2. Its Own Non-Tax Revenue was achieved to the extent of 57% of the 10th Plan 

projection of Rs.2966 crore in the first two years.  The Delhi Govt.’s 

achievements on this account is much above the target of 34% projected for 

first two years of 10th Plan. This is mainly because of more recovery of 

interest from Public Utilities like DTC, DJB etc.  

 

3. Delhi’s Non-Plan Revenue Expenditure in first two years was  around 39% of 

the 10th Plan projection of Rs.17143 crore.  The pace of expenditure is higher 

than the projected target of 38% for first two years. 

 

4. The likely Non-Plan Support to the Public Utilities (like DTC, DJB etc.) to meet 

their Non-Plan Deficits had exceeded the 10th Plan projection of Rs.2882 

crore.  In the first two years itself, around 102% of the 10th Plan projection has 

been exhausted. 

 



 �
�
�
 �


5. The most significant point to be noted is that in first two years of 10th Plan, the 

Delhi Govt. has utilised the small savings loan much in excess of the 10th 

Plan projection of Rs.3201 crore. Delhi’s utilization of this loan in first two 

years was 142% of the 10th Plan projection.  One of the main reasons for 

such heavy utilization of small savings loan by the Delhi Govt. is to fund its 

additional non-plan requirements including the non-plan support to meet the 

deficits of its Public Utilities etc. 

 

6. In first two years of 10th Plan, Delhi Govt. received 31% of the projected 

Share in Central Taxes of Rs.1998 crore for the 10th Plan.  Such achievement 

is below the target of 34% projected for the first two years of the 10th Plan.  

The reason for such less achievement is that the Govt. of India has kept 

Delhi’s allocation of Share in Central Taxes stagnant at Rs.325 crore (in 

nominal term) since 2001-02 onwards.  In real term, Delhi’s entitlement on 

this account is getting reduced every year while the States are getting 

enhanced share of their Central Taxes every year. 

   

7. In first two years, Delhi Govt. received about 42% of the projected Central 

Assistance of Rs.2189 crore for 10th Plan.   

 

8. The availability of resources for Annual Plan during first two years of the 10th 

Plan was about Rs.604 crore more than the plan expenditure of Rs.8529 

crore during the said period.  As such, Delhi Govt. had no resources problem 

for funding its plan during first two years of 10th Plan. 

 

 

II. Highlights of Financial Feature of Delhi  

 

 

1. Delhi has consistent Revenue Surplus since 1994-95.  Its Revenue Surplus 

as percentage of GSDP was 2.78% in 2002-03 while all States taken together 

were having Revenue Deficit to the extent of 2.48% of the GDP during the 

same year.  This is a pride of place for Delhi in the country. 
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2. Delhi Govt. has made premature payment of Rs.3181 crore upto the year 

2003-04 to retire high cost debt to that extent.  This has resulted in a 

substantial saving of interest liability of Delhi Govt. This is one of the major 

steps towards prudent financial management by the Govt. 
 

3. Delhi’s Own Tax Revenue as percentage of GSDP has been higher than the 

corresponding figure of all States taken together since 1994-95.  Delhi’s Own 

Tax Revenue was 7.14% of GSDP in 2002-03 as compared to 5.88% GDP in 

case of all States taken together during the said period. 
 

4. Delhi’s Own Tax Revenue  has registered an annual average growth of 

14.54% during 1994 – 2003 and its tax buoyancy during the said period was 

0.98%.  This implies  a better tax management by the Govt. 
 

5. Delhi’s Share in Central Taxes has been kept stagnant at Rs.325 crore (in 

nominal term) since 2001-02 which in real term is reducing every year while 

the States are getting increased share in their Central taxes every year.  The 

reason behind this is that Delhi being a UT is not covered under the 

recommendations of the Central Finance Commission and the present 

allocation of share in Central Taxes to Delhi is an adhoc arrangement. 
 

6. Delhi’s Non-Plan Revenue Expenditure has grown with an annual average 

rate of 16.23% during 1994-2003 which is higher than the growth of its Own 

Tax Revenue of 14.54% during the said period.  One of the main reason for 

increase in Non-Plan Revenue Expenditure of Delhi Govt. is the significant 

hike in its interest liability every year. Delhi Govt.’s interest payment as 

percentage of Own Tax Revenue was 23.24% during 2003-04. 

 

7. Delhi’s Fiscal Deficit was 3.22% of GSDP during 2002-03 as compared to the 

all States figure of 4.70% of GDP during the same period.  

  

8. Delhi’s outstanding debt was 15.24% of the GSDP at the end of March, 2003 

as compared to the corresponding figure of 27.88% of GDP in case of all 

States taken together.  While the above level of outstanding debt has 

accumulated to Delhi in 9-10 years, the outstanding debt in case of most of 

the other States are for a much longer period. 
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9. Delhi’s Plan Expenditure was 43.20% of its total expenditure during 2002-03 

as compared to all States figure of 23.80%.  Delhi is, therefore, better placed 

in regard to plan achievement. 

 

III. Areas of Concern  

 

1. Heavy financial losses of Public Utilities in Delhi like DTC, DJB etc. are one of 

the major areas of concern of Delhi Govt.   This is because of the fact that 

their losses take away a large part of resources which normally otherwise 

would have been available for funding the plan.  Towards this direction, the 

Delhi Govt. has already restructured the DVB w.e.f. 1.7.2002 and now the 

distribution of business of power in Delhi has been privatized.  The process of 

Power Sector Reform in Delhi is going on full swing.  The matter of 

restructuring of DTC and DJB is also under active consideration of the Govt. 

 

2. Delhi Govt.’s outstanding debt stands at Rs.13770 crore as of end March 

2004 and as a result, the Delhi Govt. has paid interest of Rs.1367 crore 

during 2003-04, which is around 23.24% of its Own Tax Revenue during the 

year.  Delhi’s outstanding debt is increasing faster resulting increase in its 

interest liability every year.  In order to reduce the interest liability, the Delhi 

Govt. has retired costly debt of about Rs.3181 crore upto 2003-04 by way of 

premature payment of loan. This has resulted in a substantial saving of 

interest liability of the Govt. However, the Govt. of India has now stopped 

such pre-payment of loan by Delhi Govt. because the Delhi Govt. has already 

retired the costly loan upto the level allowed by the Govt. of India in its Debt 

Swap Scheme.  

 



 ������ ��

 

��
������
�� ��������������������
������
�� ��������������������
������
�� ��������������������
������
�� ������������������ ����

 

 

1. Financial Target & Achievements  

(Rs.in Lakh) 
SN Name of the 

Agency 

Approved 

Outlay 10 th 

Five Year 

Plan 

(2002-07) 

Actual 

Exp. 

2002-03 

Actual 

Exp. 2003-

04 

Total % w.r.t. 

10th  

Plan 

Outlay 

Approved 

Outlay 

2004-05 

1 2 3 4 5 6 7 8 

1. Development 

Deptt. 

(Crop Husbandry, 

Soil Conservation, 

Animal 

Husbandry, 

Fisheries 

Development) 

2800.00 301.75 429.26 731.01 26.11 683.00 

2. Forest Deptt. 5000.00 4307.51 381.67 4689.18 93.78 870.00 

3. Dte. Of Agr.Mktg. 45.00 5.00 4.26 9.26 20.58 15.00 

4. N.D.M.C. 

(Horticulture) 

75.00 16.06 12.02 28.08 37.44 10.00 

5. M.C.D. 

(Dairy 

Colonies/Slaughte

r House) 

5525.00 386.63 

(525.00) 

280.80 

(487.50) 

667.43 

(1012.50) 

12.08 600.00 

 Total 13445.00 5016.95 

(5139.26) 

1108.01 

(1304.93) 

6124.96 

(6444.19) 

45.56 2178.00 

(Figures in bracket are funds released). 
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2. Revised Requirement of Funds for 10 th Five Year Plan  

 

 Taking into account the actual expenditure incurred during the first two years of 

10th FYP, approved outlay for the CFY plan & estimated requirement for the remaining 

two years of 10th FYP, the revised requirement of funds for the 10th FYP would be 

around Rs.128.73 crore against the approved outlay of Rs.134.45 crore.   
 

  

3. Physical Targets / Achievements of Major Schemes  / Projects  

 

SN Sector / Deptt./ 

Scheme 

 

Unit 10th 

Plan  

Target 

A.P 

2002-03 

Achiev

ement 

A.P. 

2003-04 

Achieve

ment 

A.P 

2004-05 

Target 

1 2 3 4 5 6 7 

1. Integrated Agriculture Development Scheme incl.  

Extension Education etc.  

a) Production of Vermi 

Compost & Vermi 

culture 

MT 540 3.7 5 

 

60 

 

 

2. Integrated Horticulture & Vegetable Development Pro gramme  

cum Trg. Programme  

 Farm Production 

Programme 

     

a) Vegetable Seedlings Nos. 

(in 

lakh) 

25 3.2 3.41 5 

b) Production of Fruit Plant 

saplings 

Nos. 22000  1000 10000 

3. Extension  Programme 

a) Production of Potato MT 222000 18280 41832 45000 

b) Trg. of Rural youth Nos. 1000 209 130 250 

c) Kisan Goshties Nos. 25  4 5 
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4. Floriculture Production Programme 

a) Area to be brought 

under Floriculture 

Hect. 5500 4296 5398 4800 

b) Prod. of Ornamental 

Plants input 

Nos.  

(in lakh) 

5.5 0.72 1.4 1.1 

c) Bulbs of bulbs plants Nos.  

(in Lakh) 

5 0.72 0.46 0.6 

d) Flower seedlings Nos. 

 (in lakh) 

17.5  6.84 3.5 

e) Flower seeds Kg 350 5.19 114-750 75 

f) Community Plantation 

on Gaon Sabha land 

Lakh  0.83 0.81 1 

5. Imp. of Vety Services & Control of Contagious Disea se 

a) Opening/Const. Of 

bldg. of  VPC/VH/VD 

Nos.  5 Work in 

progress 

for 2 

V.hosp. 

3 

b) Const. of Vety. Aid 

Centre 

Nos. 10 -- Work in 

proress 

for 2 

centres 

3 

c) Sick Animals to be 

treated 

Nos. 

(in lakh) 

18.6 3.86 3.5 4 

d) Vaccination against 

Haemorrhagic 

Septicemia and FM 

diseases 

Nos. 

(in lakh) 

17.5 0.52 HSV-1.14 

FMD-1.64 

3.25 

6. Control of Stray Dogs & Cats & Prevention of Canine  Rabies in Delhi 

a) Sterilization  of Dogs  Nos. 10000 5670 1230 3000 

b) Anti rabies vaccination Nos. 15000 5670 1230 2000 

c) Animal Husbandry 

Training-cum-

Treatment camps for 

farmers 

Nos. 150 24 34 30 
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7 Fisheries Expansion & Reorganization of Fisheries A ctivities in Delhi 

a) Fish  Production MT 16400 2150 2100 3300 

b) Fish Seed Production Lakh 167 23 20.00 33 

8. Forest 

 Plantation & distribution 

of seedlings 

Nos.  

in lac 

 Plantation-

2.69, 

Free dist. 

of sapling-

2.46 

Plantation-

3.27, 

Free dist. 

of sapling-

3.00 

Plantation

-3.00, 

Free dist. 

of sapling-

4.50 

 Stg. of Bird-cum-wild life 

sanctuary at Asola 

Nos. Area to 

be 

brought 

under 

afforestati

on-2100 

area, 

sapling to 

be 

planted-8 

lakh, 

Construct

ion of of 

check 

dam – 15 

i)  

Plantation     

at Asola - 

9000 

ii) 91,746 

trees 

1.50 lakh 

trees 

Total area 

1300 acres 

covered in 

first 3 

years 

Reclamati

on of 600 

acres by 

planting 1 

lakh tree 

species 

by Eco-

task force. 

9 MCD 

 Development of Dairy Colony by MCD 

a) Dense Km 20 -- 2.75. 1.6 

b) MP road Km 70 14.28 10.78 9 

c) Drain Km 64 17.8 12.85 12 

d) Brick Pavement Km 30 4.7 12.82 2.5 

e) Park Km 24 4 5 4 

f) CC Km 14 5.14 6.98 5 

g) Street lightings Km 50 -- -- 5 
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4. Major Physical Achievements / Short falls  

 

i) During first two years of 10th FYP, 5398 Hect of land was brought under 

floriculture against the target of 5500 Hect of 10th FYP 

 

ii) 6900 stray dogs were sterilized against the target of 10,000 in first two years 

of tenth FYP. 

 

iii) Construction work of Vety. Hospitals at Jharoda & Bhalswa Dairy colonies is 

in progress & 80% work has been completed.  In addition to this, Vety. Aid 

Center at village Katewara will be opened shortly.  Another center at village 

Baprola is under consideration. 

 

iv) During 2002-03 & 2003-04, around 6.70 lac & 8.44 lac tress were planted in 

Delhi by various agencies like DDA, MCD, NDMC, PWD etc. 

 

v) The tree cover of Delhi has increased to 111 sq. km. as per 2001 assessment 

of Forest Survey of  India, which was 88 sq. km. in 1999 i.e. it has increased 

from 5.9% to 7.5% of State’s geographical area.  The total forest & tree cover 

of Delhi is 151 sq. km.which is 10.2 % of State Geographical area(includes 40 

sq. km. out side forest area). 

 

vi) 2100 acres degraded areas of Bhati Sanctuary are being rehabilitated 

through Eco-Task Force.  So far 1300 acres of land has been covered by the 

task force by planting over 1,30,000 indigenous trees.  During 2004-05  600 

acres of land at Asola Bhatti will be covered by planting 1.00 lac plants. 

 

vii) For direct marketing of agricultural produce to buyers,  Delhi Agricultural 

Marketing Board has started identifying suitable site for three farmers fruits 

and vegetable markets in Delhi at Andheria More, Loni Road and Madanpur 

Khadar where neither any market fee will be charged nor there will be any 

role of commission agents or other market functionaries. Already land has 

acquired at Andheria More for one such market. 
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5. Issue :  
 

(i)   The 10th FYP targets envisages Agriculture diversification as major strategy as 

for accelerating Agricultural Growth and to have greater focus on marketing 

arrangements. 
 

 Govt. of Delhi is giving a lot of stress on agriculture diversification by way of 

shifting from agriculture to horticulture, floriculture and vegetable crops in NCT of Delhi.  

This shift duly supported by Govt. help has resulted in bringing 5398 hects of land under 

floriculture in the first two years of 10th FYP as against the target of 5500 hect for the 

entire five year plan.  This stress on floriculture/horticulture would continue with greater 

vigour.  Further to encourage marketing of existing agriculture produce by the Farmers 

without involvement of middle men, Govt. had chalked out a plan for setting up three 

farmers market.  The first market would come at Andheria More in Mehrauli for which 

land has been acquired.  In these markets farmers would be given platform for selling 

their produce directly to the buyers.  Govt. has also taken steps to strengthen State 

Grading Laboratory to take up grading of fruits and vegetables and fetch remunerative 

prices for their produce 
 

(ii)   The 10th Plan target suggests to develop  waste & degraded land so as to 

increase forest & tree cover which in turn is expected to contribute to enhancing 

rural  employment. 

 

 Because of geographical constraints in NCT of Delhi, there cannot be a quantum 

jump in Forest cover.  However, Govt. of Delhi through various measures in the recent 

past have been able not only to increase forest cover by way of  taking up afforestation  

in large way in the  abandoned & degraded Bhatti Mines  but  was also able to increase 

the tree cover by extensive tree plantation in open pockets as & where available in 

Delhi.  This has also been reflected through aerial mapping & also acknowledged by 

FRI Dehradoon.  The Govt. of Delhi is also trying to harness the unused river beds in 

Yamuna at Garhi Mandu for extensive tree plantation.   
 

 As explained above, Govt. would more concentrate on increasing tree cover 

substantially, since scope of afforestation is limited.  It needs mention that all the 

implementing Deptts who has to cut/uproot trees in their developmental areas are 

required to ensure to plant a greater no. of trees in comparison to the number of that 

trees that were cut. 
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I. Financial Targets & Achievements : 

 

                      (Rs. In Lakh)  

SN Name of 

Agency 

Approved 

Outlay 

10th Five 

Year Plan  

2002-07 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

2003-

04 

Total 

Exp. 

2002-

04 

% w.r.t. 

10th 

Plan 

Outlay 

Approved 

Outlay 

2004-05 

 

1. Cooperation 

Department 

300.00 25.37 32.67 58.04 19.35 60.00 

 

II. Revised Requirement Of Tenth Plan 2002-07  

 

 Expected expenditure in first three years of Tenth Five Year Plan 2002-07 is 

likely to be Rs.118 Lakh which is 39 % of Tenth Plan approved Outlay.  Requirement of 

funds for remaining two years is estimated to be Rs.12.2 Lakh. Thus, total requirement 

of funds for 10th Plan would be around Rs.140 lakh. 

 

III. Major Physical Achievements and Shortfalls: - 

 

I. Achievements  

 

1. The Cooperative Department has organized four Sehkari Bazars in the 

first two years of the Tenth Plan 2002-07.  In the AP 2004-05, two Sehkari 

Bazars are likely to be organized. 

 

2.      Market Development Assistance to Leather Cooperative could be given to 

only two Leather Cooperative Societies as other could not qualify the 

criteria. 

 

3. Consumption credit to SC/ST members of Cooperative Societies through 

three Cooperative Societies was given. 



 �
�
�
 �


4. The Cooperative Deptt. has successfully launched its inter-active website 

where all available information can be viewed and queries can also be 

raised.  

 

5. The Department has also strengthened its EDP Unit by purchasing 

Computer Hardware and Software. 

 

II. Shortfall  

    

1. Market Development Assistance could not be given to 30 Leather 

Cooperatives as planned due to non-fulfillment of eligibility criteria. 

 

2. Consumption credit to SC/ST members could not be extended to 25 

Cooperative Societies due to poor recovery of loan given in previous 

years. 

 

3. In financial terms shortfall is attributed mainly due to non creation of posts, 

non meeting the eligibility criteria by leather cooperatives, SC/ST Co-

operative societies etc.,     
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1. Financial Target & Achievements  

(Rs.in Lakh) 

SN Name of 

the 

Agency 

Approved 

Outlay 10 th 

Five Year 

Plan 

(2002-07) 

Actual 

Exp. 

2002-03 

Actual 

Exp.  

2003-04 

Total % 

w.r.t. 

10th  

Plan 

Outlay  

Approved 

Outlay 

2004-05 

1 2 3 4 5 6 7 8 

1. Developme

nt Deptt. 

20000.00 1520.12 2273.75 3793.87 18.97 4050.00 

2. MCD 26000.00 5081.65 

(5000.00) 

5187.92 

(5500.00) 

10269.57 

(10500.00) 

39.50 6000.00 

3. Revenue 

Deptt. 

25.00 - - - - 5.0 

4. DEDA 100.00 87.05 

(90.60) 

46.61 

(80.00) 

133.66 

(180.00) 

133.66 80.00 

5. MGIIREP 200.00 84.43 

(100.00) 

86.01 

(100.00) 

170.44 

(200.00) 

85.22 100.00 

 Total 46325.00 6773.25 

(6710.72) 

7594.29 

(7959.96) 

14367.54 

(14668.68) 

31.01 10235.00 

(Figures in bracket are funds released). 
 

2. Revised requirement of funds for 10 th Plan 
 

 Taking into account the actual expenditure incurred during the first two years of 

10th FYP, approved outlay for the CFY plan & estimated requirement for the remaining 

two years of 10th FYP, the revised requirement of funds for the 10th FYP would be 

around Rs.470.00 crore against the approved outlay of Rs.463.25 crore.   
 

 

3. Physical Targets, Achievements & Shortfall  
 

 In 2001, the rural area in Delhi was 37.50% (556.17 sq. km.) of total geographical 

area of 1483 sq. km.  According to the 2001 census. 6.82% (9.45 lac people) were living 

in rural areas Administratively the entire rural area is divided into 5 CD Blocks.  In the 

Five Year Plans and annual Plan of Delhi, priority has been accorded to rural 

development. 
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The main schemes under this sector are  (i) Integrated Development of Rural 

Villages (IDRV) (ii) Mini Master Plan for the Development of Rural Villages  (iii) Stg.and 

Modernization of Panchayat  Unit & its functions and  Development- Rural village (3) 

Development of Rural Roads. 
 

 

(i)  Integrated Development of Rural Villages (IDRV)  - Development works like 

construction of roads, repair of IDRV roads, drainage to protect rural areas from 

flooding are taken up under this scheme. 
  

 

 

(ii)  Mini Master Plan  - Under this scheme So far 78 MPCC have been constructed 

out of these, 30 community centers have been allotted to NGOs for some 

community activities, along with Delhi Govt.’s Deptts for office accommodation & 

field promotion activities.  Apart from this Rajiv Gandhi Stadium, Bawana, for 

rural sports persons in Delhi has been completed & inaugurated on 22.8.2003.  

 

 

(iii)  Stg.and Modernization of Panchayat  Unit & its fu nctions   Programme like 

repair of Chaupals/Panchayat Ghars, development of parks & fencing of Gao 

Sabha land are being taken up under the scheme. 

 

 

(iv)  In addition of above Delhi Rural Development Board ( DRDB) has been 

constituted with the aim to formulate unified Area Plan for rural area of Delhi & to 

monitor projects/schemes being implemented by various deptts./agencies for 

development of rural area. 

 

  

 The details of achievements under Development of Rural Villages and Rural 

Roads being implemented by MCD are as under:- 
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(v) Rural Villages  
 

2002-03 2003-04 

 

SN Type of work Unit  10 th  

Plan 

Target  

Target   

 

Achieved 

 

Target    

 

Achie

ved 

2004-

05 

1 MP Road lane Km 300 60 79.16 75 112.27 76 

2 Dense carpeting of 

roads/phirnis 

Km 150 30 5.99 10 8.74 10 

3 Brick pavements Km 110 22 16.49 15 26.92 14 

4 Drain Km 224 45 67.25 70 121.76 72 

5 Cement concrete 

kota stone 

Km 150 30 39.30 35 102.77 36 

6 Sulabh Shauchalaya Seats 74 -- -- 5 2 1 

7 Street  lighting Points 40 10 284 50 -- 52 

8 Outfall drain Km 250 50 9.11 44 8.77 44 
 

(vi) Rural Roads  
  

A WBM Km 65 8 10.95 10 7.50 9 

B Mastric Aspholt Km 130 15 10.06 -- -- 1.5 

C BM/AC Km 186 120 246.87 130 87 115 

D Drain Km 52 6 25.94 25 15.5 22 

E Foot Path Km 72 8 18.53 12 5.00 11 
 
 

Shortfall :  
 

  The Mini Master Plan  which was started during 1994-95, aims at creating social 

and cultural infrastructure in rural areas in the form of developing (i) 15 Growth Centres 

(ii) 33 Growth Points and (iii) Multipurpose Community Centres in 147 Basic Villages, in 

a period of 10 years.  The projects relating to Growth centers/Growth Points has so far 

been a non-starter as the acquisition of land was stopped at various stages and due to 

non clearance of land use by the DDA, NCR Planning Board & Urban Arts Commission 

and court cases filed by the owners of land.  Efforts are also being made to utilize the 

land allotted for Growth Points / Growth Centres for shifting/setting up of some industrial 

units as well as for community welfare activities. 
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4. Issue: Development of  Rural Infrastructure viz. Ru ral Roads  

 

 Govt. of Delhi is giving a lot of stress on construction & development of Rural 

roads and development of Rural villages.  The Govt. has therefore, constituted a Rural 

Area.  Development Board with a aim to formulate a unified area plan for entire rural 

area of Delhi & to monitor the implementation of various schemes included in the area 

plan. 
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1. Financial Targets & Achievements  

 (Rs.in Lakh) 
SN Name of the 

Agency 

Approved 

Outlay 10 th 

Five Year 

Plan 

(2002-07) 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

2003-04 

Total % w.r.t. 

10th  

Plan 

Outlay 

Approved 

Outlay 

2004-05 

1 2 3 4 5 6 7 8 

1. Development of 

Ground Water 

resources. 

606.00 8.00 - 8.00 1.32 33.00 

2. Surface 

water/effluent 

treatment plant 

390.00 - - - - 7.00 

3. Other schemes 4.00 40.67 2.33 43.00 - 10.00 

 Total 1000.00 48.67 2.33 51.00 5.1 50.00 

 

 

Physical Targets / Achievements  

 

There is no scope for further expansion of area under irrigation in Delhi.  Government of 

Delhi does not have any major or medium irrigation schemes.  The minor irrigation 

schemes for supplying treated effluent from Sewage Treatment Plants at Keshopur, 

Okhla and Coronation Depot (Burari) to the cultivators of Delhi for irrigation, have 

already been completed. 

 

In Delhi, 4234 Hac. is being irrigated through Western Yamuna Canal system under the 

control of Haryana Government, 1538 Hac.by utilizing treated effluent of the Sewage 

Treatment Plants through minor lift irrigation schemes and 240 Hac.,from the ground 

water resources through State tube wells. Rest of the land is being irrigated by the 

cultivators either by installing their own tube wells or by lifting water from the 

drains/river. 
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(Rs.in Lakh) 

SN Name of the 

Agency 

Approved 

Outlay 

10th Five 

Year Plan 

(2002-07) 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

2003-04 

Total % w.r.t. 

10th  

Plan 

Outlay 

Approved 

Outlay 

2004-05 

1 2 3 4 5 6 7 8 

1. Embankment 

Scheme  

1327.00 78.18 42.02 120.20 9.06 5.00 

2. Drainage 

Scheme 

7955.00 629.29 482.99 1112.28 13.98 848.00 

3. Small Drainage 2854.00 433.95 306.27 740.22 25.94 730.00 

4. Protection of 

Govt. land 

157.00 54.19 68.70 122.89 78.27 75.00 

5. Access Roads 

& Bridges 

732.00 109.71 368.28 477.99 65.30 302.00 

6. Anti-erosion 

scheme 

100.00 6.99 18.35 25.34 25.94 5.00 

7. Water Dev. & 

other schemes 

875.00 186.99 179.94 366.93 41.93 135.00 

8. Trans Yamuna 

Dev.Board 

600.00 379.23 274.96 654.19 109.03 300.00 

 Total 14600.00 1878.53  1747.51 3620.04 24.79 2400.00 

 

2. Revised requirement of funds for 10 th Five Year Plan: Taking into account the 

actual expenditure incurred during first two years of 10th FYP, approved outlay  for the 

CFY and estimated requirement for the remaining two years of 10th FYP, the revised 

requirement of funds for 10th FYP would be around Rs.95.87 crore against the approved 

outlay of Rs.156.00 crore for 10th Five Year Plan.   
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3. Physical Targets / Achivements   

 

The major programmes under Flood Control Sector are listed above.  There are 

different sub schemes under each proramme. Construction of Supplementary Drain to 

Najafgarh Drain is one of the main schemes under this sector. 

 

i) Construction of Supplementary  drain to NG drain  

 

82% of the work under ‘construction of suppl. drain to NG Drain’ has been 

completed which includes 18 road bridges, 2 railway bridges, 3 foot bridges, 3 

aqueducts & five pipe line bridges.  Excavation work in about 3.86 k.m. reach is 

in progress.  The work of fencing and one railway bridge, 2 road bridge is in 

progress. 
 

ii) Procurement of Machinery  

 

A dumb barge has been procured and tenders for procurement of one 

water master classic II dredger costing Rs.2.87 crore for desilliting of Najagarh 

drain has been placed by DGS & D  to a Malaysian firm. Proposal for purchase of 

4 drag lines is also under consideration. 
 

 iii) Access Roads & Bridges:  

 

Three bridges on suppl. drain & one on NG drain are  under progress besides 

this the work of widening of existing left bank & road of suppl. Drain from RD 

5700 m to 1550 m (Mudanpur to Jagat Pur) is also under execution. 
 

4. Issue  :   Accelreated Irrigation Programme & more effective water resource  

   managemewnt  for Agriculture Development. 

 

Due to fast urbanization taking place in Delhi, the cultivable command area of 

Delhi is reducing day-by-day.   Considering the depletion in the ground water resources 

due to uncrontrolled over exploitation, Irrigation & Flood Control Department has started 

impounding rain water in the storm water drains for use by the cultivators during the non 

monsoon months.  The rain water is being impounded in stretch of 30 kms., in 
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Najafgarh drain from Dhansa Regulator to Kakraula Regulator and in Mundella drain in 

a length of about 10.5 kms.  Besides this, during non-moonson months, the water of 

Najafgarh drain is being pumped into Mungeshpur drain and B.C. drain for use by the 

cultivators of the adjoining areas.  These measures not only help in ground water 

recharged through non-channel storage but also help in conservation of ground water. 

 

 In addition to on-cannel storage of rain water referred above, Irrigation & Flood 

Control Department has constrtucted artificial recharge trenches in a length of about 6 

kms. In Mungeshpur drain for recharge of ground water.  An artificial water body has 

been created in the abandoned outfall portion of Bawana Escape to impound flood 

water of river Yamuna for the purpose of ground water recharge.  The flood water of 

river Yamuna is also being diverted and stored in Bhalswa lake for helping in ground 

water recharge. 70 village ponds have been deepened to increase their water holding 

capacity and for ground water recharge.  23 check dams have been constructed across 

the hilly streams of Mehrauli Block to trap the rain water for ground water recharge.  All 

other civic agencies such as Delhi Jal Board, PWD., MCD, NDMC and DDA etc., have 

also been directed by Government of Delhi to install rain water harvesting structures in 

all institutional and residential buildings under their control. Resident Welfare 

Association are also being encouraged and are being provided assistance by the 

government for installation of rain water harvesting structures. 
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1. Financial Targets & Achievements  

 

 For the Energy Sector, an outlay of Rs 3457.50 crore is approved for 10th Plan.  

In the Ist two years of the 10th Plan, an amount of Rs.3283.09 crore was spent under 

Energy Sector, which works out to 94.95% of the 10th Plan allocation.  

Scheme/Programme wise breakup of the approved outlay for 10th Plan, expenditure 

incurred during 2002-03, 2003-04 and approved outlay for 2004-05 is given as under: 

 

      (Rs in lakh) 

Expenditure 

 

SN Programme Approved 

Outlay 

10th Plan 2002-03 2003-04 

Total 

Expr. 

% of 

Expr. 

w.r.to 

10th 

Plan 

Approved 

Outlay 

2004-05 

1. Generation 36065.00 5712.40 3125.00 8837.00 24.50 10500.00 

2. Transmission 51300.00 13140.50 9198.00 22338.50 43.54 13500.00 

3. PMGY 735.00      

4. Power 

Sector 

Reforms 

256500.00 136400.00 147000.00 283400.00 110.48 69000.00 

5. DERC 1000.00 175.00 225.00 400.00 40.00 250.00 

6. APDRP   10551.00 10551.00   

7. TBL Fund  2158.00 500.00 2658.00   

8. Non 

Conventional 

(DEDA) 

150.00 94.11 30.00 124.11 82.72 100.00 

 TOTAL 345750.00 157679.61 170629.00 328308.61 94.95 93350.00 

 

2. Revised Requirement of 10 th Plan: Rs. 5400 Crore (Rs.4216.59 crore likely 

expenditure in 1st three years and Rs.1183.41 crore for the reaming two years) will be 

revised requirement. The excess requirement of funds  is due to power sector reforms 

and TBL Liabilities   



 	
	
	
 	


3.  Physical Targets and Achievements  
 

Achievements 

 

SN Name of the 

Scheme 

Unit Targets 

10th Plan 

2002- 

03 

2003-04 

Targets 

2004-05 

(A) Transmission 

Capacity 

i) 400 KV 

ii) 200 KV 

 

 

MVA 

MVA 

 

 

1260 

2300 

 

 

945 

300 

 

 

1260 

400 

 

 

Completed 

1350 

(B) Line Capacity 

i) 400 KV 

ii) 220 KV 

 

Ckt km 

Ckt km 

 

206 

170 

 

- 

5.7 

 

104 

27.7 

 

52.8 

105.8 

 

4.     Major Achievement and short fall  
 

A.  Major Achievements    
 

1. 400 KV- Ring Project has been completed.  This has facilitated drawl of bulk 

Power by TRANSCO from Northern Regional Grid.  Work on 400 KV Sub Station 

at Maharani Bagh is proposed to be started in 2004-05 and this project will be 

commissioned in 2006-07. Similarly, 220 KV sub station at Sri Fort, Geeta 

Colony, Papan kalan and Bawana are proposed to be set up under 220 KV 

Transmission and Distribution  during 2004-05. 

2. Over hauling of 6 Gas Turbines is in progress. 

3. 3 units of Waste Heat Recovery Project are being repaired by GENCO. 

4. Power Sector Reforms. 

 

Three key components of reform programme :- 

 

(1) Restructuring Delhi Electricity Board – monolithic public utility unbundled into 

distinct constituent functions establishing separate corporate entities for 

generation, transmission and distribution – new successor entities GENCO 

(the generation company), TRANSCO (the transmission company) and three 

DISCOMS (the distribution companies) – one separate parent holding 

company. 
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(2) Successor companies provided new cleaned up balance-sheets – no 

unserviceable liabilities – business valuation methodology used for valuing 

assets – hence determined debt and equity in successor companies – past 

liabilities transferred to parent company. 
 

(3) Privatization of DISCOMS  - divestiture of 51% of State – owned equity in the 

distribution companies – a privatization reforms designed to :- (a) achieve 

specified performance improvements in a 5 years time frame; (b) provide 

incentives for improving performances viz. system of rewards and penalties. 
 

· Goal of reforms of financial turnaround of power supply and distribution 

business – Objective was to stop persistent and chronic losses of the 

distribution business. 
 

· 5 year reform programme – competitive bids invited from investors to indicate 

loss reduction that they could effect in each of the 5 years – winning bidder 

then tied to target for loss reduction – thus, bidding by private investors was 

the basis of determining efficiency gain targets. 
 

· To cushion consumers against large tariff hikes, Government to provide 

budgetary support to TRANSCO over the 5 years – in 4 years all DISCOMS 

would turnaround and support from Government would no longer be required.  
 

· As per cabinet decision, Government of Delhi will make available to 

transmission company, an amount of Rs. 3450 crore as loan to use it to 

bridge the gap between its revenue requirements and its bulk supply price 

which it may receive from the distribution licenses. Against which an amount 

of Rs. 3314 crore has been released upto 2003-2004. Year-wise amount of 

loan support is as under: - 

          (Rs. In crore ) 

Year  Loan amount estimated by 

financial consultant 

Amount actually 

released  

2002-03 1364 1364 

2003-04 1260 1470 

2004-05 690 480 

2005-06 138  

TOTAL 3452 Or say 3450 3314 

 



 	�	�	� 	�

The financial projections were based on a retail tariff increase of 10%per 

annum over the first three years, a 5% increase in the 4th year and a 3% increase 

in the last year. However, in its first order after reforms, DERC has allowed the 

retail tariff increase of less than5% and bulk supply tariff increase of less than 2% 

for the year 2003-04.  As a result, DTL has suffered a net cash loss of Rs.213 

crore. Accordingly, an additional assistance of Rs.210 crore was given to 

Transco in 2003-04. 

 

5. Reduction of Aggregate Technical & Commercial Lo sses (AT&C) :  

 

For all the three companies, a target of 17% AT& C loss reduction in the 

first five years has been fixed.  Aggregate technical and commercial losses have 

also reduced in the distribution system slightly more than what have been 

envisaged in the restructuring process and committed by the Discoms. These 

figures have been finally accepted by the Delhi Electricity Regulatory 

Commission in the Tariff order of the respective Discoms. 

 

Company  Opening  

Level of 

AT & C 

losses 

As on 31.3.2003 As on 31.03.2004 01.07.02 to 

31.03.04 

  Target  Achieved  Target  Achieved  Target  Achieved  

BYPL 57.2 0.75 0.75 1.75 2.16 2.50 2.91 

BRPL 48.1 0.55 0.70 1.55 2.34 2.10 3.04 

NDPL 48.01 0.50 0.50 2.25 2.74 2.75 3.24 

 

The Transmission losses of Delhi Transco Ltd. have been reduced from 3.84% 

during 2002-03 to 1.69% in 2003-04. 

 

 Since there has been overall reduction in AT&C losses, the collection efficiencies 

of the Discoms is much higher than the DVB. 
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6.  Accelerated Capital Expenditure and Improved In frastructure :  

 

 There has been sufficient addition to the infrastructure such as power 

transformers, EHV, cables, installation of distribution transformers, installation of 11 kV 

feeders, number of LT feeders, installation of shunt capacitors etc. by the Distribution 

companies.  
  

     (01.07.02 to 30.06.04) 

S.No. Particulars Unit BRPL BYPL NDPL TOTAL 

a. EHV Transformers added Nos. 21 7 23 51 

b. 

 

i. 

ii. 

Transformation Capacity 

added 

EHV 

Distribution 

MVA 

 

 

 

 

466 

388.38 

 

 

178 

258.83 

 

 

334 

339.00 

 

 

978 

986.21 

c. 

 

I 

Ii 

Iii 

Iv 

 

Line Added 

EHV 

11 KV under ground 

11 KV over head 

LT Lines 

Ckt.Kms 

 

 

 

 

130.87 

148.96 

35.03 

532.52 

 

 

 

117.04 

289.88 

100.24 

599.00 

 

 

45.00 

94.50 

454.43 

98.00 

 

 

292.91 

533.34 

589.70 

1229.52 

d. Shunt Capacitors Added MVAR 167.11 64.00 162.86 393.97 

 

 The transformation capacity of 965 MVA and more than 110 Ckt. Kms. Of lines 

have been added at 400/220 kV level by Delhi Transco Ltd. 
 

7. Financial Performance  
 

 As discoms have been assured 16% post-tax return on equity, they have been 

performing reasonably well. There have been internal accruals and the discom are 

using it for further investment in the business. However, the Delhi Transco Ltd., (DTL) 

balance sheet does not look very healthy. This is mainly because of the power sector 

reforms loan, which is being channelised through DTL.  In order to avoid sudden tariff 

shock to the consumers, the gap between the power purchase price and bulk supply 

tariff received from the Discoms, is being compensated by the Government as power 

sector reform loan. However, overall position is much healthier than before.    
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8. Payment to CPSU and others for Power Purchase  

 

The major benefit of the restructuring has been that there is no default in 

payment to Central PSUs.  All their dues are being paid in time.  Further, the 

percentage of total payment made for power purchase for the two years is as follows :- 

 

2002-2003 More than 98% 

2003-2004 100% 

2004-2005 (current) 100% 

 

9. Power Supply Position  

 

There has been considerable improvement in the power supply position after 

privatization.  Load shedding in Delhi which was 558 MUs in the year 2001-02, reduced 

to 450 MUs in 2002-03 and has further reduced to 229 MUs in the year 2003-04, 

despite the fact that increased energy was supplied. The energy supplied during the 

three years has increased from 18445 MUs in the year 2001-02, to 19686 MUS in the 

year 2002-03 & 20385 MUs in the year 2003-04. 

 

 2001-02 2002-03 2003-04 

Peak Demand met in MW 2879 3097 3289 

Energy consumption in MUs 18845 19686 20385 

Shedding in MUs 558 450 229 

Shedding as % of Energy 

Consumption 

3% 2.2% 1% 

 

10. Better Consumer Service:  

 

· Number of options for payment of bills have increased manifold 

· There is improvement in billing complaint redressal system 

· Enforcement activities have been strengthened to curb thefts/pilferage 

· The Distribution transformer failure rate has been reduced significantly 

· The average response time for attending the breakdowns has improved 

significantly. 
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The Delhi Power Sector Reforms are now being widely acclaimed as a breakthrough 

and have been widely studied.  The methodology adopted in Delhi has been 

commented on in the report of the Distribution Reform Policy Committee headed by 

Shri A.K.Basu, then Secretary (Power) and now Chairman of the Central Electricity 

Regulatory Commission.  Delhi state has been ranked first among the states in 

‘Power Sector Rating” report prepared by ICRA and CRISIL under the instructions 

from Ministry of Power, Govt. of India.  Delhi was also given “Power India 2002 

Excellence Award” for its reforms initiatives in power sector.  Delhi has received 

highest score in terms of State Government related parameters.  The independent 

study got conducted through IMRB after around one year of privatization has 

concluded that 83% of the consumers perceive that there are positive connotations 

of the privatization.  The study also revealed that at actual level, consumers believe 

that staff has become a little more approachable than it was and complaints are 

handled a little better.  In terms of image, BSES, and NDPL both got better ratings 

compared to DVB. 
 

 As a result of the reforms, Delhi is now being served by two of the best utility 

services in India, M/s BSES Ltd (now Reliance Energy Ltd.) and M/s Tata Power and 

there is significant improvement in Power Supply Position.     
 

ISSUES 

 

1. In Delhi Power Sector has been accorded high priority. The investment under 

power sector which was 25% of the total plan expenditure of GNCTD in the 8th 

plan period was increased to about 27% in the 9th plan. In the 10th plan though 

the plan allocation for energy sector was only about 15% of the total plan outlay 

of GNCTD. However the likely expenditure under this sector in the 10th plan 

would be around 23-24%. Thus in Delhi there was no under investment under 

power sector. In fact as a result of privatization of electricity distribution and 

encouragement of private sector for setting up of generation projects the plan 

investment after 10th plan would significantly reduce. 

 
 

2. In Delhi DERC is already functioning. The commission has also issued first order 

of the tariff revision.  
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3. Setting up of new power generation projects under public and private sectors. 

 

 

4. Accelerated Power Development & Reforms Programm e (APDRP) 

 

In 2002-03, the Ministry of Home Affairs, Govt. of India had released only Rs. 105.51 

crore on 28th March, 2003 to Delhi Govt. for implementation of APDRP Scheme against 

the sanctioned cost of Rs.946.46 crore.  These funds were released to DISCOMS in 

August 2003 with the approval of Cabinet. 

 

The DISCOMS have already utilized more than the funds released and matching 

counter part fund. The details of the same are under:- 

 

                                                                                                         (Rs. in Crore)  

 DISCOMS 

Sanctioned 

Project Cost 

A.P.D.R.P. 

Component  

Amount 

released 

Amount spent 

by Discoms 

BRPL 334.31 167.61 37.26 200.00 

BYPL 291.05 145.52 32.43 150.00 

NDPL 321.10 160.55 35.82 264.68 

Total 946.46 473.23 105.51 614.68 

          

These Discoms are therefore pressing hard for the release of their balance amount of 

ARDRP component of Rs.367.72 crore. But the Ministry of Home Affairs, Govt. of India 

has neither released any ARDRP fund in last year (2003-04) nor kept any provision in 

2004-05 in Central Govt’s Budget.  Non release of balance fund by the Central Govt. will 

hamper the progress of the APDRP projects. Planning Commission may therefore 

consider to release the balance amount of APDRP component of Rs.367.72 crore.      
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1. Financial Target and Achievements  

 

 There is an approved outlay of Rs.10,000 lakh for 10th Five Year Plan for Industry 

Sector.  In the Iast two years of the 10th Plan, an expenditure of Rs.4776.38 lakh has 

been incurred which is 47.76% of the approved outlay.  The sub-head wise position of 

approved outlay for 10th Plan, actual expenditure incurred during 2002-03, 2003-04 and 

approved outlay for 2004-05 is given below:- 

 

(Rs in lakh) 
Expenditure 

 

SN Programme Approve

d Outlay 

10th Plan 2002-03 2003-04 

Total 

Exp. 

% of 

Expr. 

w.r.to 

10th 

Plan 

Approved 

Outlay 

2004-05 

1. Small Scale 

Industries 

7170.00 1499.37 2054.18 3553.55 49.56 1751.25 

2. Industrial 

Estate 

1100.00 389.62 149.33 538.95 48.99 185.00 

3. Khadi & 

Village 

Industries 

900.00 130.00 120.00 250.00 27.77 435.00 

4. Handloom 

Industries 

680.00 156.33 265.53 421.86 62.04 122.75 

5. Handicraft 150.00 8.38 3.64 12.02 8.01 6.00 

6. DFC      1000.00 

 
Total 

(Industry) 

10000.00 2183.70 2592.68 4776.38 47.76 3500.00 

 

2. Revised Requirement of 10 th Five year Plan :-  Rs.11000 Lakh (Rs.8276.38 

Lakh likely expenditure in 1st three year + Rs.2723.62 Lakh for the remaining two 

year). 
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3. Major Achievements  and short fall.  

 

(A) Major Achievements  

 

1. With a view to contain Water Pollution in the Industrial Estates, 15 Common 

Effluent Treatment Plants were to be established. However monitoring committee 

constituted by the Supreme court has agreed that three CETPS at Okhla, Anand 

Parbat and Mohan Co-operative are not to be constructed. 10 CETP’s have 

already been completed out of which four are in operation at Mayapuri, 

Mangolpuri, Wazirpur and Jhilmil.  The work on 2CETP’s at Naraina and 

Najafgarh Road is in progress.   

 

2. An Information Technology Park is being set up by DMRC at Shastri Park at a 

cost of about Rs.174 crore.  The Govt. is making available interest free loan of 

Rs.20 crore to DMRC for this Project and whole of the amount has been released 

to DMRC. Information Tech. Part is likely to be started in the current year. 

 

3. Society for Self Employment is providing short term training in repair of TV and 

Radio, Fashion Designing, Repair and Maintenance of House Hold Electrical 

appliances, Refrigeration, Air Conditioning and Plumbing to young persons with a 

view to help them in the field of Self Employment.  739 persons have been 

trained in the Ist two years of the 10th Plan and 450 persons are likely to be 

trained during the current financial year. 

 

4. Tool Room and Training Center has taken up number of steps to increase their 

revenue by increasing the number of seats in various courses run by the center. 

Number of short term training courses are also being introduced.  Besides, this 

efforts are being made to increase the production activities of various kinds of 

tools and Dies so that it may function on self sustained basis. 

 

5. High Technical Vocational Training Centre at Okhla has started a number of 

training programmes at different level of technical personnel to earn more 

revenue. 

 



 
	
	
	 
	

6. A New Scheme “Employment scheme for the educated unemployed youths” has 

been started from the current year.  Under this scheme, projects up to Rs 1 lakh 

in case of individuals and Rs 5 lakh in partnership would be covered, provided 

the share of each person in the Project cost is Rs 1 lakh or less.  Entrepreneurs 

will be required to contribute  10% of the Project cost as margin money in cash 

and Govt. would provide composite loan to the extent of 90% of the Project cost.  

Govt. would provide subsidy at the rate of 15% of the Project cost subject to a 

ceiling of Rs 7500 per entrepreneurs. 

 

7. Rajiv Gandhi Swavlamban Rojgar Yojana has also been started form the current 

financial year. Under this scheme loan assistance upto Rs 2 lakh would be given 

to unemployed young graduates both men and women through DKVIB. 

 

8. To Promote Handloom Industries, marketing Incentive is being given to 

Handloom Societies. 

 

9. A composite building at a cost of Rs.16.96 crore named Udyog Sadan at 

Patparganj industrial area was Constructed by DSIDC  with a view to give better 

services to entrepreneurs as single window system. This building will also 

accommodate the offices of DFC, DSIDC & DKVIB and Dte of Industry. 

 

(B) Short fall  

  

(1) The target for setting up three prestigious project namely Multi Media Park, 

World Trade Centre and Science Park in Dwarka subcity could not be achieved 

due to non allotment of required land by DDA. 

 

(2) In the first year of 10th five year plan (2002-03) the index of industrial production  

has registered a growth of 5.92% over the previous year which is short of 

expectations. The Planning commission has fixed a growth rate of 7% for 10th 

Plan in the Industrial sector of Delhi.   

 



 





 



 

4. Issues  

 

1. Industrial policy for Delhi. 

2. Management and financing of Common Effluent Treatment Plants. 

3. In- Situ regularization and development of Industrial areas. 

 

5. Recommendations of Delhi Urban Environment and i nfrastructure 

Improvement Project (DUEIP)- Delhi- 2021.   

 

 Consultants, G.H.K. International Ltd. have also prepared DPR  regarding 

Industrial Area upgradation Policy Framework and Guidelines with case studies for 

khyala, Libaspur and Biswas Nagar Industrial Areas, as a part of Delhi-21 Project. 

Some of the important recommendations suggested in DPR, are as under. 

 

Industrial Location Policy  

 

· Compulsory registration of all industrial units with the Industries Department of 

Government of National Capital Territory of Delhi and the development of a 

database showing industrial unit location and / or expansion. Applications for 

new units or expansion should be accompanied by an Environmental Clearance 

Certificate. 

 

· High tech, high skill industrial units including training to be encouraged. 

 

· Household / cottage units may be regularized/ permitted within prescribed 

norms, to take care of changes in industrial products, and processing. 

 

· Some of the units in non-conforming zones as per MPD 2001 may be allowed to 

remain, providing they take anti- pollution measures. 

 

· No hazardous units to be allowed. 

 

· “One window” approach to be strengthened for processing cases relating to 

industrial development and made effective. 
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· Industries Department to be strengthened by adequate training in environmental 

matters and for registration of units, building the data base, processing 

applications for environment considerations etc. and   

 

· Special efforts for promoting industrial units in NCR and DMA to be introduced. 

 

Regularization and Re-development of selected indus trial areas:  

 

1. By converting the prescribed land use for such areas from “non- conforming to 

conforming” by amendment to the master Plan by following the procedure under 

the Delhi Development Act. 

 

2. By prescribing an appropriate industrial land use classification for the area in 

the new Master Plan 2021 which is under preparation. 

 

 

 

  



 
�
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1.  FINANCIAL TARGETS AND ACHIEVEMENTS  

 

i)  PROGRAMME WISE 

(Rs. In Lakh) 
SN Deptt./ 

Agency 

10th FYP 

2002-07 

Approved 

Outlay 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

2003-04 

Total 

Exp. 

%Exp. 

w.r.t. 10 th 

FYP 

Approved 

Outlay 

2004-05 

 

[1] [2] [3] [4] [5] [6] [7] [8] 

A Roads & bridges 

1 Roads        

i) PWD 123960.00 10215.30 10795.24 21010.54 16.95 14935.00 

ii) MCD 27745.00 7646.18 8241.14 15887.32 57.26 7100.00 

Iii) NDMC 760.00 102.14 643.27 745.41 98.08 371.00 

 Subtotal- 

Roads 

152465.00 17963.62 19036.38 37000.00 24.27 22406.00 

2 Fly Overs & Bridges  

i) PWD 60000.00 7687.34 7764.00 15451.34 25.75 6499.00 

Ii) MCD 20580.00 335.00 397.00 732.00 3.57 1700.00 

Iii) NDMC 500.00 -- -- -- -- 5.00 

 Subtotal- 

flyover bridges  

81080.00 8022.34 8161.00 16183.34 19.96 8204.00 

3. Subway  

i) PWD 4320.00 241.75 325.00 566.75 13.12 326.00 

Ii) MCD 2654.00 329.00 308.00 637.00 24.00 1200.00 

iii) NDMC 300.00 37.33 4.99 42.32 14.11 50.00 

 Subtotal 

subway  

7274.00 608.08 637.99 1246.07 17.13 1576.00 

4. Others 9961.00 -- -- -- -- -- 

 Total Roads & 

Bridges(1 to 4) 

250780.00 26524.88 28478.64 55003.52 21.93 32260.00 
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B Rail & Road Transport  

1. Rail Transport  

i MRTS 144141.00 20513.36 34351.86 54865.22 28.06 48305.00 

ii Regional Rail 

Network(IRBT) 

37550.00 150.75 67.00 217.75 0.58 12000.00 

 Sub-total Rail 

Transport 

181691.00 20664.11 34418.86 55082.97 30.32 60305.00 

2. Road Transport  

i. DTC 61800.00 17462.00 1000.00 18462.00 29.87 10100.00 

ii. ISBTs 6000.00 571.72 107.40 679.12 11.32 1375.00 

iii. Motor Driving 

Training School 

2914.00 9.25 35.52 44.77 1.54 300.00 

iv. Computerization 

of record of 

Transport Deptt.   

827.00 116.88 65.34 182.22 22.03 151.00 

v. Others  40659.00 817.39 631.11 1448.50 3.56 12204.00 

 Sub-total Road 

Transport 

112200.00 18977.24 1839.37 20816.61 18.55 24130.00 

 Total 

Transport 1&2  

293891.00 39641.35 36258.23 75899.58 25.83 84435.00 

 Total 

Transport 

Sector  

544671.00 66166.23 64736.87 130903.10 24.03 116695.00 
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ii)        DEPARTMENT WISE 

                                          

 (Rs. In Lakh)  

SN Deptt./ 

Agency 

Approved 

Outlay 

10th FYP 

2002-07 

Actual Exp. 

2002-03 

Actual 

Exp. 2003-

04 

Total %Exp. 

w.r.t. 

10th 

FYP 

Approved 

Outlay 

Annual 

Plan 2004-

05 

 

[1] [2] [3] [4] [5] [6] [7] [8] 

1. PWD (Roads 

& Bridges) 

188780.00 18144.53 18884.24 37028.77 19.61 21760.00 

2. MCD (Roads 

& Bridges) 

60000.00 8240.18 

[8500.00] 

8946.14 

[9500.00] 

17186.32 

[18050.00] 

28.64 10000.00 

3. NDMC 

(Roads & 

Bridges) 

2000.00 140.17 

[175.00] 

648.26 

[742.00] 

788.43 

[917.00] 

39.42 500.00 

4. Transport 

Department  

293891.00 39641.35 36258.23 75899.58 25.83 84435.00 

 Total  544671.00  66166.23 64736.87 130903.10 24.03 116695.00 

 

Figures within bracket indicate funds released  

 

2.          REVISED FUND REQUIREMENT FOR THE 10TH FIVE YEAR PLAN 

 

Taking into account the actual expenditure during first two year of 10th five year 

Plan, likely expenditure during current year & estimated expenditure of remaining two 

year 2005-06 & 2006-07, revised fund requirement for the 10th five year plan may be 

about Rs.5213 crore under the Transport Sector  as against the approved outlay of 

Rs.5446.71 crore .The revised requirement is slightly lower than the approved outlay of 

the 10th Five Year Plan as some of the schemes could not be taken up due to policy 

change  or various other reasons.   
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3.   PHYSICAL TARGETS & ACHIEVEMENTS  

 

 i)  Transport Department  
SN Items Target  

10th Plan 

Achievements 

2002-2003 

&2003-2004 

Target 2004-05 

I MRTS i)  To complete phase-I of    

     MRTS  

ii) To start phase –II of                           

MRTS  

i) Line –I 

Shahadra – Rithala    

corridor made  

operational w.e.f      

31.03.04  

 

ii) Work on Line –2  

(Vishva Vidhyalaya- 

Central Secretariat ) 

& Line – 3  

(Barakhamba Road – 

Dwarka ) remained in 

progress.  

 

iii) Feasibility Study 

of MRSTS phase-II 

was assigned to M/s 

RITES Ltd. 

A) Following 

corridors of 

phase – I are 

scheduled to be 

completed 

  

i) Barakhmba 

Road Dwarka 

by 30.09.05 

ii)Vishwa 

Vidhyalaya- 

ISBT by 31st  

December, 04 

iii)ISBT-Central 

Secretariat by 

30th September, 

05 

II. DTC Conversion of all buses 

into CNG and addition of 

1600 new buses.  

946 New CNG 

Buses purchased  

Purchase of 

432 new CNG 

buses  

III. Regional 

Rail Net 

Work 

(IRBT) 

Work on the following 

three priority corridors to 

be taken up  

1.Shahadara -Sahhibabad 

– Ghaziabad  

2. Daya basti- Bijwasan – 

Gurgaon  

3.Sahibabad- Tilak 

Bridge- Minto Bridge- Rail 

link 

M/S RITES prepared 

DPR of 3 selected 

corridors. 

(i) MOU to be 

signed among 

all stakeholders  

(ii) To setup 

SPV  
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IV. ISBTs  Construction of ISBT at 

Dwarka, Narela & 

modernization of ISBT at 

Sarai Kale Khan. 

a) M/S RITES Ltd. 

was appointed as 

Project Management 

Consultant for the 

construction of 

Dwarka & Narela 

ISBTs on BOT basis. 

  

b) Pre-feasibility Study 

Report  prepared  

c)Work of 

modernization of ISBT 

at Sarai Kale Khan 

was assigned to PWD 

Construction 

Work of Dwarka 

Narela & Sarai 

Kale Khan 

ISBTs will start.   

V. Motor 

Driving 

Training 

School 

8 Motor Driving Training 

schools at the following 

sites are to be set up 

a. Sarai Kale Khan  

b. Najafgarh   

c. Ashok vihar  

d. Dwarka  

e. Sheikh Sarai  

f. Narela  

g. Anand Vihar  

h. New Delhi 

a) Motor Driving 

Training School 

Burari, to be run 

through a Society on 

the pattern of IDTR 

Loni Road, was 

finalized. 

b)   For MDTS, Sarai 

Kale Khan, use and 

maintenance 

agreement finalized 

between Transport 

Deptt. & Faith 

Society  

MDTS Saria 

Kale Khan and 

Burari to be 

made 

functional. 

 

VI High 

Capacity 

Buses/ 

Electric 

Trolly 

Buses    

To implement High 

Capacity Buses system 

on priority corridors  

a) Feasibility study 

completed on priority 

corridors 

b) Trial run of first 

High Capacity Low 

Floor Bus conducted 

on existing roads. 

a)Work on 

Ambedkar Nagar, 

Moolchand priority 

corridor to start.  

b)More High 

Capacity Low 

Floor Buses are to 

be purchased 
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VII Development 

of Bus 

Terminals & 

Depots.  

Development of Bus 

Terminals & Depots at 

Rohini, Narela, Mangol 

Puri Phase-I & II, 

Shalimar Bagh, 

Najafgarh, Bindpur, 

CBD ground Shahdara 

& Vikas Nagar 

Work on Mangol 

Puri and Nagafgarh 

bus Terminals 

completed  

Development  

of Bus 

Terminals  at 

Rohini, Narela, 

Shalimar Bagh, 

Bindapur  CBD 

ground 

Shahdara and 

Ghumanhera 

will be taken up 

 

ii)  PWD 

 SN Items/Works Unit Target 10 th 

FYP 

Achieveme

nts  

2002-03 & 

2003-04 

Target 

2004-05. 

(A ) ROAD WORKS 

(i) Strengthening / Resurfacing 

of main carriage way  

Km lane 1448.00 728.00 221.00 

(ii) Widening  Km lane 246.00 64.00 70.00 

(iii) Mastic works  Sq.m. 549000.00 280000.00 350000.00 

(iv) Footpath & central verge Km 137.00 49.75 32.00 

(v) S.W. Drain  Km 156.25 33.20 42.00 

(vi) M.S. Railing  Km 67.00 25.50 37.00 

(vii) Micro surfacing  Km lane 225.00 154.00 130.00 

(B) FLYOVERS & BRIDGES 

(PWD) 

    

(i) To be completed  Nos 58 3 6 

(ii) In progress  Nos - 6 6 

 FLYOVERS (DDA)     

(i) To be completed  Nos 9 5 4 

(ii) In Progress  Nos - 4 - 

(C) Subways (PWD)     

(i) To be completed Nos 36 7 - 

(ii) In Progress  Nos - - 3 
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iii)  MCD 

 

Road works  

 

SN Items / Works Unit Target 

10th FYP 

Achievements 

2002-03 & 

2003-04 

Target 

2004-05. 

 Improvement and 

widening of Urban roads 

Km lane    

(i) WBM Km lane 440.00 109.28 40.00 

(ii) BM/AC Km lane 1040 780.77 300.00 

(iii) Footpath Km 325.00 135.46 56.00 

(iv) Drainage  Km 725.00 243.98 120.00 

(v) Mastic Treatment  Km 260.00 17.70 18.00 

 

iv)  NDMC 

 
SN Items/Works Unit Target 

10th FYP 

Achievements 

2002-03 & 

2003-04 

Target 

2004-05 

(i) Strengthening & 

Resurfacing of 

Roads in NDMC 

area.  

Lakh  

Sq mt. 

24.00 1.58 3.00 

(ii) Construction of 

parking lots in NDMC 

area.  

Sq mt. 9000 - 1800 

(iii) Construction of 

subway at various 

places in NDMC 

area. 

Nos 15 1 1 
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4. MAJOR ACHIEVEMENTS & SHORTFALLS  

 

i) Major achievements  

 

a) Line -I (MRTS phase-I) - Shahadra - Rithala corridor of 22 K.M length was made 

operational by the target date of 31st March, 2004.  Other corridors of MRTS 

phase-I are also progressing as per schedule. 

 

b) During the first two year of 10th five year plan, 10 flyovers were constructed by 

various agencies including 3 by PWD and 5 by DDA.  Further, 12 flyover are 

under construction  at various location in Delhi of which, 6 flyovers are likely to be 

completed .during the current Annual Plan 2004-05. 

 

c)  Tenders have been invited and finalised for the construction of a new bridge 

over river Yamuna  connecting Shantivan on western side and Geeta   Colony on 

eastern side. 

 

d) Work for the construction of a parallel bridge over river Yamuna near Wazirabad 

has also be assigned to DTTDC as deposit work. 

 

e) To augment the existing fleet of DTC by providing non-polluting buses, DTC 

purchased 946 new CNG Buses.  Further, to improve the performance of DTC , a 

study on 'Reform Plan for Restructuring of DTC' was got conducted. 

 

f) First High capacity low floor Bus was put on trial. Proposal for corridor 

improvement from Ambedkar to Moolchand (length 6K.M) has been approved.              

g) Taking into account the DUEIIP-21 recommendations for Transport Sector in 

Delhi, an 'Operating Plan for Delhi' has been prepared for the period of five 

years. 

 

ii) Short falls  

 

a) The most important project of  I.R.B.T could not be started so far due to delay in 

signing of MOU by concerned stakeholders. .    
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b) Scheme of setting up of ' Motor Driving Training School ,  could not make 

targeted progress.  During the A.P. 2002-03 & 2003-04 , only 1.54% of the funds 

allocated in the 10th FYP, could be utilized.  Slow progress was linked to non 

availability of land for new selected sites and delay in finalization of MOU with the 

agencies concerned. 

 

c) Delay in completion of flyovers by target dates. The main reason was reported as 

delay in shifting of services and in some cases financial crunch faced by the 

contractors due to hike in steel and cement prices. 

 

5. ISSUES: 

 

i) Better utilization of Ring Railway. 

ii) Construction of I.S.B.T on BOT basis. 

iii) Integrated Multi Model Public Transport System for Delhi & National 

Capital Region. 

iv) Control over operation of private buses. 

v) Formulation of suitable 'Parking Policy' for Delhi. 

vi) Construction of new parking lots and management of existing parking lots. 

vii) Construction of 4 integrated freight complexes as approved and 

recommended by   MPD 2001. 

viii) Delhi Unified Metropolitan Transport Authority. 

ix) Improvement of bus services to DMA/NCR towns. 

x) Strengthening of regional rail network with in NCR. 
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1.  FINANCIAL TARGETS AND ACHIEVEMENTS  
 

i)  PROGRAMME WISE 

(Rs. in Lakh) 

SN Programmes Approved 

Outlay 

10th FYP 

2002-07 

Actual Exp. 

2002-03 

Actual 

Exp. 

2003-04 

Total 

Exp. 

%Exp. 

w.r.t. 

10th 

FYP 

Approved 

Outlay 

2004-05 

 

[1] [2] [3] [4] [5] [6] [7] [8]  

1. Direction & 

Administration 

600.00 9.53 8.66 18.19 3.03 50.00 

2. Pollution control 

& Hazardous 

Management 

2800.00 36.77 8.22 44.99 1.61 155.00 

3. Environmental 

Awareness 

Programs   

1300.00 180.89 160.71 341.60 26.28 260.00 

4. Research 

Promotion  

800.00 64.96 3.63 68.59 8.57 75.00 

 Total  5500.00 292.15 181.22 473.37 8.61 540.00 

 

ii)  DEPARTMENT WISE  

 
                                                                              (Rs. In Lakh)  

SN Deptt./ 

Agency 

Approved 

Outlay 

10th FYP 

2002-07 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

2002-03 

Total %Exp. 

w.r.t. 

10th 

FYP 

Approved 

Outlay 

2004-05 

 

[1] [2] [3] [4] [5] [6] [7] [8] 

1 Environment  

Deptt. 

4760.00 217.15 176.22 393.37 8.26 530.00 

2 DPCC 500.00 25.00 5.00 30.00 6.00 5.00 

3 Industries 

Deeptt. 

240.00 50.00 -- 50.00 20.83 5.00 

 Total 5500.00 292.15 181.22 473.37 8.61 540.00 
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2.          REVISED FUND REQUIREMENT FOR THE 10TH FIVE YEAR PLAN 

 

 Taking into account the actual expenditure during first two years of 10th five year 

Plan, likely expenditure during current year & estimated  expenditure of 

remaining two years 2005-06 & 2006-07,  revised fund requirement for the 10th 

five year plan may be about Rs. 16  crore under the Science, Technology and 

Environment Sector  as against the approved outlay of Rs. 55 crore .The revised 

requirement  is substantially  lower than the approved outlay of the 10th Five 

Year Plan as some of the schemes could not be taken up due to policy decisions 

and appraisal of the proposed projects.  
 

3. PHYSICAL  TARGETS AND ACHIEVEMENTS  

 

1.  Eco-clubs in schools & colleges:  About 1500 Eco-clubs were set up in 

schools and colleges. Calendar for Eco-club activities was prepared and Training 

was imparted to lead schools. 
 

2. Hazardous waste Disposal:     Environmental Impact Assessment Study (EIAS) 

was conducted for three sites namely (i) Bawana Relocation site (ii) Wazirpur 

CETP site (iii) Gumenhera site. 
 

3. Environmental Awareness Programmes:  (i) Clean Yamuna drive- ‘Save 

Yamuna’ (ii) Anti-littering, (iii) Anti-fire Crackers- ‘Say No to crackers’ and (iv)Anti-

Plastic bags campaign- ‘ Say No to Plastic bags’ popular programmes were 

launched during 2002-03 and 2003-04. 
 

4. Environmental Data Generation:  Various environmental research projects were 

awarded to academic and research institutions and NGOs for collection of data 

and implementation of activities related to Environmental improvement. 
 

4. Short Falls  

 

Only 8.61% of the approved outlay of 10th five year plan could be utilized during the 

first two years. The main reason for less expenditure is  dropping of three major 

schemes  'Delhi Remote Sensing Center', 'Preparation of Environment Management 

Plan' and 'Installing Effluent Treatment Plants on eighteen major drains falling into 

river Yamuna' during Annual Plan 2002-03 and 2003-04. 
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5.  ISSUES 

 

(i)      A comprehensive environmental policy for  Delhi. 

(ii) Cleaning of river Yamuna. 

(iii) Waste water management in urban and industrial areas. 

(iv)  Solid and Hazardous waste management. 

(v) Pollution from urban wastes and emissions. 

(vi) Ministry of Environment & Forest, GOI suggested that a common site for 

Hazardous waste disposal should be developed outside Delhi but in NCR 

area.  This proposal needs to be implemented on priority with the 

intervention of GOI. 

(vii) DUEIIP-2021 recommended alongwith a feasibility report for use of a pit at 

Bhatti area for S.L.F as that pit may take care of the solid waste disposal 

of  South Delhi area for more than 20 years.  Approval of concerned 

authorities is required to implement the proposal. 

(viii) Funds could not be released till now by  GOI under YAP pahse-II for the 

approved projects.    
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Financial Targets and Achievements  

 

 The details of Tenth Five Year Plan outlay, actual expenditure during 2002-03 

and 2003-04 and the approved outlay for the Annual Plan 2004-05 under this sector is 

given in the table below: -   

            (Rs. In Lakh) 

SN Name of 

Agency 

Approved 

Outlay 

10th Five 

year Plan 

(2002-

2007) 

Actual 

Exp. 

2002-

2003 

Actual 

Exp. 

2003-

2004 

Total % 

w.r.t. 

10th 

Plan 

Outlay 

Approved 

Outlay 

2004-

2005 

 

1 Planning 

Deptt. 

600.00 23.18 20.61 43.79 7.30 140.00 

2 Manpower & 

Employment  

60.00 7.02 7.88 14.90 24.83 10.00 

3 Urban Dev. 

Deptt. 

500.00 87.59 91.02 178.61 35.72 116.00 

4 NCR Plg. & 

Coordination 

Cell 

50.00 8.31 9.02 17.33 34.66 10.00 

5 Stg. Of P&M 

Unit of MCD 

- - 1.50 1.50 - 10.00 

6 Stg. Of AR 

Deptt. 

20.00 3.51 4.00 7.51 37.55 4.00 

7 E. 

Governance  

- - - - - 500.00 

8 Stg. Of Audit 

Deptt. 

50.00 15.93 17.96 33.89 67.78 18.00 

 TOTAL 1280.00 145.54 151.99 297.53 23.24 808.00 
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2. Revised Requirement for Tenth Five Year Plan   

 

Against the approved outlay of Rs. 12.80 crore for Tenth Five Plan for this sector, the 

expenditure during the first three years is estimated about Rs. 5.00 crore.  The revised 

requirement for Tenth Five Year Plan is expected to be Rs. 10.00 crore. 

 

3. Physical Targets and Achievement 

 

Staff Oriented Schemes, No Physical Targets. 

 

 

4. Major Achievements and shortfalls  

 

Achievements  

 

1. Planning Department has included a new Plan Scheme for capacity building in 

Govt. for accelerating reforms through upgradation of skills by training inputs of 

short duration as  well as long durations.  

2. Unauthorised colonies Cell  set up in the UD Department continued to function.  

3. NCR Coordination Cell in the Land & Building Deptt. continued. 

4. AR Department continued to conduct tests in Office Procedures and making 

studies for creation of additional posts in various Departments of Delhi 

Government. 

5. MCD has included a Plan scheme for strengthening of Planning & Monitoring 

Cell.  

   

Shortfall  

 

E-Governance scheme could not be started by AR Dept. in view of non 

finalization of scheme.  
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1. FINANCIAL TARGETS AND ACHIEVEMENTS  

 

i)  PROGRAMME WISE 

 
SN Programmes Approved 

Outlay 10 th 

FYP 

 2002-07  

Actual Exp. 

 2002-03 

Actual 

Exp.  

2003-04 

Total 

Exp. 

%Exp

. w.r.t. 

10th 

FYP 

Approved 

Outlay  

2004-05 

 

1. Direction & 

Administration  

25.00 1.97 2.68 4.65 18.60 5.00 

 

2. Publicity & 

Promotion 

1850.00 115.15 71.88 187.03 10.11 145.00 

3. Infrastructure 

Development  

2125.00 237.50 683.00 920.50 45.43 870.00 

4. Education & 

Training 

2000.00 124.35 90.50 214.85 10.74 300.00 

 Total  6000.00 478.97 848.06 1327.03 22.12  1320.00 

 

ii)  DEPARTMENT WISE  
 

SN Deptt./ 

Agency 

Approve

d Outlay 

10th FYP  

2002-07 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

 2003-

04 

Total %Exp. 

w.r.t. 

10th 

FYP 

Annual 

Plan 

2004-05 

Approved 

Outlay 

[1] [2] [3] [4] [5] [6] [7] [8] 

1 DTTDC 100.00 20.00 20.00 40.00 40.00 20.00 

2 Tourism 

Department  

3800.00 334.62 737.56 1072.18 28.22 1000.00 

3 DIHMCT 2000.00 124.35 90.50 214.85 10.74 300.00 

4 Urban Dev. Deptt. 100.00 --- -- - - - 

 Total 6000.00  478.97 848.06 1327.03 22.12 1320.00 
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2.  Revised requirement of funds for the 10th Five Year Plan  
 

Taking into account first two years actual expenditure, likely expenditure of current year 

and estimated expenditure of remaining two years 2005-06 & 2007, revised fund 

requirement during the 10 Five Year Plan may be about Rs.52 Crore as against the 

approved outlay of Rs.60 crore.  
 

3.  PHYSICAL   TARGETS & ACHIEVEMENTS  
 

SN Item Target 10th 

FYP 

Achievements 

2002-03  

& 2003-04 

Target 

2004-05 

A Tourism Infrastructure  

i. Barrier free Delhi Haat 1 Completed  - 

ii. Restoration of denotified 

monuments phase-VI 

4 Work awarded 4 denotified 

monuments at Jamali-

Kamali area under 

phase VI to be 

completed 

Iii. Garden of Five Senses at 

Said-ul-ajaib 

To 

complete 

the project. 

Phase-I work 

completed. Park 

opened for public 

on 21st Feb., 

2003. 

Work of phase-II to be 

completed including 

provision of sports & 

climbing wall.  

Iv. Development of lakes 16 N.A N.A 

B. Promotion of Tourism     

i. Organization of festival 50 

Festivals 

13  Festivals 11 Festival 

ii. Participation in national and 

international/fairs/conferences 

Conventions/exhibitions 

50 Participated in 

9 fairs/conference/    

conventions/exhibiti

ons 

10 

C DIHM&CT    

i. Building for DIHMCT Constructio

n of work of 

DIHM&CT 

Building to 

be 

completed 

Phase-I of building 

almost completed. 

Work of Phase-II to be 

taken up. 
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4.  Major achievements  & short falls  

 

i) Major achievements  

 

a) First phase of Garden of five senses at said -ul-Azaib was completed and 

opened to public. 

 

b) Phase-I of Building of DIHM&CT has been completed. 

 

ii) Short falls:  

 

a) Only 22.12% of the total approved outlay of 10th five year plan could be utilized 

during the first two years. Tourism infrastructure development projects like 

'Development of lakes, Way Side Amenities, etc. could not be taken at the 

targeted level. 

 

5. ISSUES: 

 

1.  Delhi has the sufficient tourism potential. The activities need to be identified and 

implemented. 

 

2. Public conveniences near the historical monuments and tourist spots are required to 

be improved and developed. 

 

3. Proper safety and information network for the Tourists, particularly Foreign Tourist, 

need to be developed. 

 

4. A comprehensive 'Tourism Policy for Delhi' is being prepared.  
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I. Financial Targets & Achievements :  

 

                   (Rs. In Lakh)  

SN Name of 

Agency 

Approved 

Outlay 

10th Five 

Year Plan  

2002-07 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

2003-04 

Total 

Exp. 

2002-

04 

% 

w.r.t. 

10th 

Plan 

Outlay 

Approved 

Outlay 

2004- 05 

 

1. Dte. of 

Economics & 

Statistics 

250.00 12.39 11.58 23.97 9.59 35.00 

2. Deptt. Of 

Information 

Technology 

500.00 121.97 125.24 247.21 49.44 225.00 

3. MCD 500.00 200.00 93.14 293.14 58.63 100.00 

 TOTAL 1250.00 334.36 229.96 564.32 45.15 360.00 

 

II. Revised Requirement of Tenth Plan 2002-07  

 

The anticipated expenditure in the first three years of Tenth Plan 2002-07 is Rs.924.32 

Lakh which is 74 % of the Tenth Plan outlay. For the last two years i.e. 2005-07, 

requirement of funds is expected to be Rs.715.00 Lakh. Thus, total revised requirement 

for Tenth Plan 2002-07 is about Rs.1640 Lakh. 

 

III. Major  Physical Targets & Achievements:  

 

i) Achievements :  

 

i) The Dte. Of Economics & Statistics has provided Computers etc. to local 

bodies i.e. MCD & NDMC for registration of births & deaths in Delhi in first 

two years. 
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ii) The IT Deptt. is providing training  to the employees of Govt. of Delhi in 

Computer use. It is also establishing LAN & WAN connecting various 

departments of Govt. of Delhi through Internet. Work in this regard is 

going on. 

 

iii) MCD has undertaken a major exercise to computerize its various 

departments/activities. It has purchased Hardware & Software for its 

various offices. MCD has also entered into technical collaboration with 

major IT companies of India for technical and software support for its e-

governance project.  
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I. FINANCIAL TARGETS & ACHIEVEMENTS                                                  

(Rs. In Lakh) 

SN Name of 

Agency 

Approved 

Outlay 

10th Five 

Year Plan 

(2002-07) 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

2003-04 

Total 

Exp. 

2002-

04 

% w.r.t. 

10th 

Plan 

Outlay 

Approved 

Outlay 

2004-05 

 

1. Dte. Of 

Consumer 

Affairs 

500.00 39.76 29.90 69.66 13.93 50.00 

2. Food & 

Supplies 

Department 

1500.00 217.55 118.48 336.03 22.40 250.00 

 TOTAL 2000.00 257.31 148.38 405.69 20.28 300.00 

 

II. REVISED REQUIREMENT OF 10TH PLAN  

 

Total expenditure during first three years of Tenth Plan  2002-07 under this 

sector is likely to be Rs.705.69 Lakh which is 35.28% of Tenth Plan Outlay. Total 

expenditure under this sector is likely to be about Rs.1500 Lakh only up to the end of 

Tenth Plan 2002-07. 

 

III. MAJOR PHYSICAL TARGETS & ACHIEVEMENTS                                                  

 

I. Achievements: 

 

a) Computerization works: - The Food & Civil Supplies Department has 

embarked upon a massive Computerization Programme in collaboration 

with M/s CMC Ltd. The M/s CMC Ltd. has prepared new Ration Cards for 

4.29 Lakh families Below Poverty Line  in Delhi.   
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II. Shortfall : 

 

a) Computers & other related items were to be purchased in first two years in Tenth 

Plan  2002-07 but could not be purchased so far.  These are likely to be 

purchased in AP 2004-05 . 

 

  

b) Many District Consumer Fora and many District Food & Supply Circle Offices 

are being run in rented accommodation. Built up accommodation for these 

offices could not be purchased in first two years of Tenth Plan 2002-07. 

 

c) Above Poverty Line Ration Cards were to be prepared for about 25 lakh families 

work has been started in October 2004. 

 
 

d) In financial terms a shortfall of Rs.500 lakh is anticipated during 10th Plan period 

due to non purchase of built up accommodation for circle officers and district 

consumer fora and delay in the procurement of computer hardware & software.  

 

ISSUES 

 

i) Targeted Public Distribution System (TPDS) 

 

The Targeted Public Distribution System was stated in 2001. The objective of TPDS is 

to identify the persons / families living below poverty line (BPL) and issue a distinct 

ration card for selling specified cereal items through PDS outlets at specially subsidized 

rates viz., half the normal issue price under PDS. In Delhi families with income of 

Rs.24000 per year or less were identified as living below poverty line. There were about 

4.09 lakh BPL families in Delhi in March 2003. Under this scheme, BPL families are 

entitled to get 35 KG food grains per month per family. It consists of 25 KG wheat and 

10 KG rice for wheat eaters and vice versa for rice eaters @Rs.4.65 per KG for wheat 

and Rs.6.15 per KG for rice. Under this scheme 4.06 lakh cards have been prepared. 
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ii) Antyodaya Anna Yojana (AAY) 

 

This scheme is for the poorest section of population which is unable to get two square 

meal a day on a sustained basis through out the year and their purchasing power is so 

low that they are not in a position   to   buy  foodgrains round the year even at BPL 

rates. Under the scheme these families are provided food grains at the scale of 35 KG 

per family per month at the rate of Rs.2 for wheat / rice. This scheme has been limited 

to 15.33% of the lowest segment or BPL families. The Planning Commission has 

estimated 62600 AAY families, 30630 cards were issued to AAY families under this 

scheme. The Govt. of India has now raised the ceiling for AAY families from 15% to 

23%. The exercise to identify additional AAY families has been started and more 

families will be covered under the scheme.  

 

iii) Anna Purna Scheme 

 

This scheme envisages supply of foodgrain (10 KG per head per month) free of cost to 

distribute people who are more than 65 years of age and not receiving old age pension 

from the Govt. The coverage is limited to 20% of the persons eligible for getting benefits 

under the National Old Age Pension Scheme. Their number is fixed at about 8915 

under the scheme. At present there are 170 beneficiaries under the scheme.   

 

Govt. of NCT of Delhi is not implementing  other than the above mentioned 

schemes for the same target groups.  
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1. Financial Targets:  

 

 An outlay of Rs.200 lakh is approved for this Sector in 10th Five Year Plan.  

Against this an expenditure of Rs.53.35 lakh has been incurred in the Ist two years of 

the 10th Plan, which is 26.67% of the approved outlay.  For the current annual Plan 

2004-05, there is an approved allocation of Rs.120 lakh which will be utilised in full. 

 

         (Rs in lakh) 
Expenditure 

 

SN Department Approved 

Outlay 

10th Plan 2002-

03 

2003-

04 

Total 

Expr. 

% of Expr. 

w.r.to 10 th 

Plan 

Approved 

Outlay 

2004-05 

 

 

1. Weight and 

Measures  

200.00 31.75 21.60 53.75 26.67 120.00 

 

2. Revised Requirement of 10 th Plan:-  Rs 5 crore (likely expenditure of Rs 1.73 

crore in the first three year + Rs 3.27 crore for the remaining two year. 

 

3. Major Achievements and Short fall  

 

Shortfall  

 

 Land for construction of Zonal Office buildings at Tilak Nagar and Viswas Nagar 

was taken from DDA long back but the constn. work could not be started so far. 
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I. FINANCIAL TARGETS & ACHIEVEMENTS  
 
Agency wise: -  

(Rs.in Lakh) 

SN Name of 

Agency 

Approved 

Outlay 

10th Five 

year Plan 

(2002-

2007) 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

2003-04 

Total  

Exp. 

2002-04 

% 

w.r.t. 

10th 

Plan 

Outlay  

Approved 

Outlay 

2004-05 

1. Dte. of 

Education  

88600.00 11536.13 14705.67 26241.80 29.62 19800.00 

2. Dte. of 

Higher 

Education  

24000.00 2585.05 1725.05 4310.30 17.96 7000.00 

3. MCD 70000.00 11200.00 9190.00 20390.00 29.13 13500.00 

4. NDMC 1400.00 107.50 55.00 162.50 11.61 200.00 

 TOTAL  184000.00 25428.68 25675.92 51104.60 27.77 40500.00 

Programme wise: -   

SN Name of 

Agency 

Approved 

Outlay 

10th Five 

year Plan 

(2002-

2007) 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

2003-04 

Total  

Exp. 

2002-04 

% 

w.r.t. 

10th 

Plan 

Outlay  

Approved 

Outlay 

2004-05 

1. Elementary 

Education 

&  Literacy  

90835.00 13183.53 11808.61 24992.14 27.51 16775.00 

2. Secondary 

Education  

69165.00 9660.10 12142.06 21802.16 31.52 16725.00 

3. Higher 

Education  

24000.00 2585.05 1725.25 4310.30 17.96 7000.00 

 Total  184000.00  25428.68 25675.92 51104.60 27.77 40500.00 
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II. REVISED REQUIREMENT 10TH PLAN  

 

The total expenditure in Annual Plans 2002-03 and 2003-04 is Rs.511.05 crore and 

likely expenditure in A.P. 2004-05 is Rs.405 crore making a total of Rs.916.05 crore in 

the first three years of Tenth Plan 2002-07. This is 49.78% of total outlay of Rs.1840 

crore of Tenth Plan. In the remaining two years of the 10th Plan, an outlay of Rs.984 

crore would be needed. Thus the likely revised requirement of funds in 10th Plan would 

be around Rs.1900 crore. 

 

III. Major Physical Targets & Achievements & Shortf all 

 

i) Achievements  

 

a) Dte. of Education:  

 

1. Uniform subsidy of Rs.300/- per student has been given to 4.53 lakh students in 

2002-04 period. Target of 2.83 Lakh students for 2004-05 is likely to be achieved. 

 

2. 33 new schools have been opened, 29 schools have been upgraded and 07 

schools have been bifurcated in first three years of Tenth Plan. 

 

3. Six new Pratibha Vikas Vidyalaya have been opened. 

 

4. Nine new School buildings have been added. 

 

5. 1125  SPS  rooms   have  been Constructed in first two years of Tenth Plan 

2002-07. Target of 750 Porta Cabins is likely to be achieved in 2004-05. 

 

6. 436 Schools have been covered under Computer Education Programme in A.P. 

2002-03 and A.P. 2003-04. In A.P. 2004-05, target of total 966 Schools is likely 

to be achieved.  

 

7. 2.95 Lakh Girl students have been given stipend. Target of 2.00 Lakh Girl 

Students for 2004-05 is likely to be achieved. 
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b) Dte. of Higher Education   

 

 

1. Plans for Construction of Campuses of GGSIP Universities at Dwarka & Surajmal 

Vihar in East Delhi are in advance stage. Construction work is likely to start soon. 

Land has already been purchased. 

 

 

2. Bhaskaracharya college of Applied science has started two new undergraduate 

courses in Bio-Medical Sciences and Polymer Technology from 2004-05 

academic sessions. 

 

 

3. Financial assistance has been provided for extensive repairs & maintenance of 

old heritage buildings of Delhi University Colleges run by trust  So far, G.I.A has 

been given for 6 Heritage buildings and target for 2004-05 is 5 more heritage 

buildings is likely to be achieved. 

 

 

c) MCD 

 

1. 74 new Primary Schools have been opened so far by MCD and 134 Nursery 

sections have also been added. 

 

2. In the first three years of Tenth Plan 2002-07 (2002-03 to 2004-05) likely 

achievements are as under: - 

 

i. Free supply of Text books to 26.81 Lakh Students. 

ii. Free School bags to 9.05 Lakh Students. 

iii. Free Supply of Uniforms to 17.94 lakh Students. 

iv. Educational Tours for 1.03 Lakh Students. 

v. Merit Scholarships to 22620 Students. 

vi. Spectacles / hearings aids to 13,000 Students. 
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ii) Shortfalls  

 

a) Dte. of Education:  

 

i) Against the target of the opening of 70 new schools in 10th plan, 33 new schools 

have been opened in the first three years of Tenth Plan. 

 

ii) Against the 10th Plan target of 20 new schools buildings only nine new buildings 

could be added so far.  

 

iii) Against the target of 6000 SPS class rooms in 10th plan, only 1875 SPS rooms & 

Porta Cabins will be available in first three years. 

 

iv) Only 436 Schools could be covered under Computer Education Programme 

against the target of all schools. The target to cover all Delhi Govt. schools will be 

achieved before the end of 10th Plan. 

  

b) Dte. of Higher Education:  

 

i) Construction works could not be started for new buildings of Shaheed Raj Guru 

College of Applied Sciences for Women, Deen Dayal Upadhyaya College, 

IGPESS, Maharaja Agrasen College, Shaheed  Sukhdev College of Business 

Studies, new campuses of GGSIP University and DIHRM despite availability of 

land. 

 

c) MCD  

 

 

i) Against the10th Plan  target of 400 new primary schools, only 74 new schools 

could be opened so far. There is no possibility to achieve 10th Plan targets.   
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ISSUES  

 

 

i) The national targets under education is to achieve 100% enrolment in primary 

schools by 2003 and 100% retention immediately thereafter.  Through 

Sarvshikha Abhiyan (SSA), we have had some success in Delhi in bringing a 

large number of children to classrooms.  A door-to-door survey launched as a 

part of Sarva Shiksha Abhiyan in 2003 shows that 6.4% of children in the age 

group 6-10 years and about 7% in the age group 11-14 years are out of schools.  

In total 1.87 lakh  (1.03 lakh in the age group 6-10 and 0.84 lakh in the age group 

11-14 years) children were out of schools in 2003.  It will be our endeavor to see 

that practically all of them are brought in to the school network.  However the 

problem of continuous large scale in-migration hampers 100% enrolment as 

many of their children are engaged in sub-standard employment.  Therefore 

motivation to the parents of these children is a must for which services of NGOs 

for supplementing the Government’s efforts are also being taken. 

 

ii) With 93rd amendment in constitution, elementary education has been declared a 

Fundamental Right of every child.  State Governments have been made 

responsible for providing basic education to all children in the age group of 6-14 

years.  Govt. of Delhi has decided to implement this centrally sponsored scheme 

of SSA from 10th Five Year Plan in Mission mode and Mission Director has 

already been appointed to execute the programme.  The Govt. of NCT of Delhi is 

committed to provide its 25% share of the total expenditure and Govt. of India 

would bear 75% costs as per funding pattern laid down by Govt. of India.  The 

scheme is being  implemented in collaboration with local bodies namely MCD, 

NDMC and Cantonment Board, Assistance of SCERT and NGOs is also being 

taken whenever needed from time to time. 

 

iii) At the national level a target of 75% literacy has been kept in the 10th plan period.  

However, Delhi is much better placed as compared to the all-India picture in case 

of literacy.  In 2001, Delhi had already a literacy rate of 81.82% as compared to 

65.4% at national level.  
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iv) The Planning Commission has fixed a target of reduction in gender gap in 

literacy by 5% in the tenth plan. In 2001, the literacy rate for males in Delhi was 

87.4% as compared to 75% at national level. In the case of females, the literacy 

rate in Delhi was 75% as compared to 54.2% at national level. In Delhi, as per 

2001 census, the gender gap in literacy was 12.4- percentage point as compared 

to the national level of 21.7. To improve the female literacy rate, Delhi Govt. is 

providing free transport facility to girl students in rural areas and stipend to girl 

students.  

 

v) Mid-day Meal scheme is an important instrument for improving retention in 

schools.  In Delhi, under Mid-day Meal scheme cooked food containing 8-12 

grams of protein and 300 calories is being provided by MCD to about 9 lakh 

students of their primary schools.  Dte. of Education is also examining various 

options like procurement and distribution in centralized or decentralized mode, 

menu for meal etc.  Upon finding a viable solution, Mid-day Meal shall be 

provided in Govt.  schools as per directions of the Supreme Court.  At present  

Dte. of Education is providing cooked food for the students of primary classes in 

85 schools on pilot basis.  To reduce drop out rate and increase enrolment Delhi 

Govt. is also providing various incentives such as scholarship, free supply of text 

books, free transport facility to girl students in rural areas, uniform subsidy, 

stipend to girls students etc.    
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I. Financial Targets & Achievements  

(Rs.In Lakh) 

SN Name of 

Agency 

Approved 

Outlay 

10th Five 

year Plan 

2002-2007 

Actual 

Exp.  

2002-

2003 

Actual 

Exp.  

2003-

2004 

Total 

2002-

2004 

% w.r.t. 

10th 

Plan 

Outlay 

Approved 

Outlay 

2004-2005 

 

1. Dte. Of 

Technical 

Education 

8975.00 795.26 655.92 1451.18 16.17 900.00 

2. Delhi College 

of 

Engineering  

8500.00 731.66 970.07 1701.73 20.02 1200.00 

3. NSIT 6500.00 750.00 1467.00 2217.00 34.11 1500.00 

4. College of Art 700.00 36.28 42.44 78.72 11.25 1000.00 

5. College of 

Pharmacy 

325.00 51.58 78.00 129.58 39.87 700.00 

 TOTAL 25000.00 2364.78 3213.43 5578.21 22.31 5300.00 

 

 

II. Revised Requirement of Tenth Plan 2002-07  

 

Under this sector, the five plan implementation Departments / Institutions were 

able to spend Rs.55.78 Crore only in the first two years of the Tenth Plan 2002-07 and 

likely expenditure is Rs.53.00 Crore in A.P. 2004-05. Thus, total expenditure in first 

three years of Tenth Plan 2002-07 is likely to be Rs.108.78 Crore  which is 43.51% of 

the total outlay of Rs.250 crore. In the remaining two years of the Tenth Plan, an outlay 

of Rs.116 crore are likely to be needed. Thus, the likely revised requirement of funds of 

the 10th Plan would be about Rs.218 Crore. 
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III. Major Physical Achievements & Shortfall  
 

i) Achievements  
 

a) Dte. of Technical Education  :-  
 

i) The building plans have been approved and expenditure sanction given for 

construction of buildings for Integrated Polytechnic at Dwarka and the work is 

to start soon.  
 

ii) For the construction of building for Engineering College at Geeta Colony, land 

has been purchased and construction work is also likely to start soon. 

Presently Ambedkar Polytechnic is running two Engineering courses for this 

Engineering College  
 

iii) The Engineering College for Women now named Indira Gandhi Instt. of 

Technology has been given to GGSIP University for better functioning.    
 

iv) Replacement of old machinery and Modernization Programmes are going on 

smoothly in Polytechnics as planned.  
 

b) Delhi College of Engineering   
 

Delhi College of Engineering has shifted to its new campus at Bawana and 

Construction of various buildings has reached its last lap.  
 

c) NSIT   

The NSIT has also shifted to its new campus at Dwarka. At present, 420 

students are admitted each year in undergraduate Programmes in five 

disciplines.  
 

d) DIPS&R 

 

i) The College of Pharmacy has now renamed as Delhi Instt. of 

Pharmaceutical Sciences & Research. At present, its total intake 

capacity has been raised to 155 students in various disciplines.  
 

ii) Construction works for its new additional buildings is yet to start. 

 

ii) Shortfalls  
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i) No new Polytechnics could be started. 

 

ii) Seating capacity in existing Polytechnic could not be increased as planned. 

 

iii) Works of construction of campuses of DCE & NSIT could not be completed. 

 

iv) In financial terms a shortfall of Rs.32 crore is anticipated mainly due to delay in 

starting of the construction work of Engineering College at Geeta Colony, 

Integrated Polytechnic at Dwarka and construction of an additional block in the 

College of Art.  
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I. FINANCIAL TARGETS & ACHIEVEMENTS           
  

(Rs.In Lakh) 

SN Name of 

Agency 

Approved 

Outlay 

10th Five 

year Plan 

2002-

2007 

Actual 

Exp. 

2002-

2003 

Actual 

Exp. 

2003-

2004 

Total % w.r.t. 

10th 

Plan 

Outlay 

Approved 

outlay 

2004-2005 

 

1. Delhi 

Archives 

200.00 11.99 20.96 32.95 16.48 120.00 

2. Deptt. of 

Archaeology 

500.00 23.92 19.04 42.96 8.60 100.00 

3. Sahitya Kala 

Parishad 

850.00 403.15 293.14 696.29 81.92 850.00 

4. Delhi 

Gazetter 

20.00 - - - - 5.00 

5. Language 

Deptt. 

50.00 6.76 4.70 11.46 22.92 10.00 

6. Hindi 

Academy 

700.00 134.15 134.40 268.55 38.32 135.00 

7. Punjabi 

Academy 

1300.00 191.07 228.92 419.99 32.31 240.00 

8. Urdu 

Academy 

990.00 120.98 149.54 270.52 27.33 185.00 

9. Sanskrit 

Academy 

650.00 107.50 100.82 208.32 32.05 130.00 

10. Sindhi 

Academy 

250.00 25.75 26.42 52.17 20.87 47.00 

11. City Museum 950.00 - - - - 1.00 

12. Library 

Facilities 

400.00 33.97 21.22 55.19 13.80 75.00 

 TOTAL 6860.00 1059.24 999.16 2058.40 30.00 1898.00 



 ������ ��

II. REVISED REQUIREMENT OF 10TH PLAN  

 

During first two years of Tenth Plan 2002-07, total expenditure was Rs.2058.40 Lakh 

and in Annual Plan 2004-05, expected expenditure is likely to be Rs.1898 Lakh . Thus, 

in first three years of Tenth Plan 2002-07,total expenditure is expected to be Rs.3956 

Lakh which is 57.67% of total outlay of Tenth Plan. In remaining two years, likely 

requirement of funds is Rs.3500 lakh. Thus, total revised requirement for Tenth Plan 

works out to above Rs.7450 Lakh. 

 

III. MAJOR PHYSICAL TARGETS & ACHIEVEMENTS                                                  

 

I. Achievements: 

 

a) The Archaeology Deptt. maintains, conserve & preserve the monuments in Delhi 

other than those maintained by Archaeological Survey of India. It is presently 

maintains monuments in Delhi Golf Area and many other places. museums at 

Mirza Ghalib’s Haveli and Dara Shikoh Library at Kashmere Gate. The 

department has also made extensive renovations at kudsia Bagh at ISBT. 

 

b) The Archives Department has started the massive work of digitalization of all old 

records, papers, photos etc. available in its Archives. 

 

c) Sahitya Kala Parishad is responsible for promotion of literature, art & culture in 

Delhi. It organizes regularly various programmes of fine art, music, dance & 

drama. The building of Distt. Cultural Centre at Janak Puri is now ready. Land at 

Hastsal has also been purchased for Construction of Multipurpose Centre.  

 

d) The five languages academies work is to promote & propagate the Hindi, Urdu, 

Punjabi, Sindhi and Sanskrit languages in Delhi. These Academies organize 

work-shops, Kavi Sammelans, mushairas, competitions, poet meats, seminars 

and other literary programmes. All these five Academies also participate in Book 

Fairs. Punjabi, Urdu and  Sanskrit Academies also run respective languages 

teaching programmes in Govt. Schools. 
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e) The languages department has established 65 libraries in areas of weaker 

sections in various Assembly Constituencies. Target for 2004-05 is 10 new 

libraries to be set up. 

 

II. Shortfall  

 

There is no major shortfall under this sector except that building of city museum at 

Kashmere Gate could not be constructed due to restriction on construction within 100 

meters from protected wall and also due to Metro Rail Project.  
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I. FINANCIAL TARGETS & ACHIEVEMENTS 

        (Rs. In Lakh) 

SN Name of 

Agency 

Approved 

Outlay 

10th Five 

year Plan 

(2002-07) 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

2003-04 

Total 

Exp. 

2002-04 

% w.r.t. 

10th 

Plan 

Outlay 

Approved 

Outlay 

2004-05 

 

1. Dte. of 

Education 

 

3400.00 406.22 435.03 841.25 24.74 600.00 

2. Dte. of Higher 

Education 

50.00 - - - - 10.00 

3. MCD 1550.00 50.00 50.00 100.00 6.45 100.00 

4. NCC 950.00 4.84 84.33 89.17 9.39 175.00 

5. GAD 50.00 8.56 10.00 18.56 37.12 10.00 

 TOTAL 6000.00 469.62 579.36 1048.98 17.48 895.00 
 

II. REVISED REQUIREMENT OF 10TH PLAN  
 

 During first two years of Tenth Plan 2002-07, actual expenditure was Rs.1048.98 

Lakh and in A.P. 2004-05, another expenditure of Rs.895 Lakh is expected to be 

incurred. In first three years of Tenth Plan 2002-07 total expenditure will be Rs. 1944 

Lakh which is only 32.40 % of approved outlay. Revised requirement of Tenth Plan 

2002-07 is likely to be Rs.5000.00 Lakh.  
 

III. MAJOR  PHYSICAL ACHIEVEMENT & SHORTFALL  
 

I. Achievements: 
 

Dte. of Education 
 

The Dte of Education is main agency for development of sports and various promotional 

activities in this regard.  Main schemes being implemented by Dte. of Education relate 

to organization and participation in local, regional and national sports events.  The 

teams of Delhi are prepared for participation in National School Games, National 

Hockey & Football tournaments etc.  Inter Zonal Sports Tournaments, Women Sports 

Tournaments, Swimming Tournaments, Rural Sports Tournaments etc. are  organized 

each year. 
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Students of Delhi schools have been sent to short & long Trekking Programmes  

at Neel Kanth, Rishikesh and at Dharmshala respectively.  

 

The Chattarsal Stadium has been extensively renovated in first two years in 

anticipation of Afro-Asian Games organization in Delhi. 

 

General Adminstration Department 

 

The GAD has established a Gymnasium in Delhi Secretariat building and it has been 

equipped with latest machines.  The GAD also organizes Inter Departmental Sports & 

Games competitions each year in which cash prizes have been given to the winners in 

the period 2002-04. 

 

The GAD has also participated in All India Civil Services Tournaments in the first two 

years of Tenth Plan 2002-07 and teams will also be sent in A.P. 2004-05. 

 

MCD 

 

MCD is being provided GIA for construction of new sports complexes / stadium and 

development of existing ones. It has also purchased Sports equipments & materials for 

use of children in its schools. 

 

II. Shortfalls 

 

a) Delhi School of Sports could not be established. 

 

b) Building construction for NCC Bhawan could not be started so far.  
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1.   Financial Targets  

 

 

There is an approved outlay of Rs 2381.50 crore for Medical and Public Health 

Sector in the 10th five year plan.  In the Ist two years of the 10th Five Year Plan, 

an amount of Rs.719.85 crore has been utilised which is 30.23% of the approved 

outlay.  Programme wise position of the approved outlay for 10th plan, actual 

expenditure incurred during 2002-03, 2003-04 and approved outlay for 2004-05 

is as under:  

 

A.                                                            

(Rs.in lakh)  

SN Major Heads / 

Minor Heads of 

Development 

Approved  

Outlay 

10th FYP 

(2002-07) 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

2003-04 

Total % w.r.t. 

10th 

Plan 

Outlay 

Approved 

Outlay 

2004-05 

(i) Primary Health 

Care 

      

a) Rural 2500.00 593.36 496.73 1090.09 43.60 625.00 

b) Urban 89895.00 11403.91 13392.38 24796.29 27.58 15950.00 

(ii) Secondary Health 

Care  

5865.00 2829.05 2905.50 5734.55 97.78 2445.00 

(iii) Tertiary Health 

Care 

67875.00 9617.53 11260.22 20877.75 30.76 15995.00 

(iv) Super Speciality 

Services 

38910.00 3704.92 5766.30 9471.22 24.34 13065.00 

(v) Medical 

Education 

3650.00 733.60 1080.25 1813.85 49.69 785.00 

(vi) Research 2400.00 783.12 498.88 1282.00 53.42 250.00 

(vii) Training 300.00 25.27 33.91 59.18 19.73 35.00 
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SN Major Heads / 

Minor Heads of 

Development 

Approved 

Outlay 

10th FYP 

(2002-07) 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

2003-04 

Total % w.r.t. 

10th 

Plan 

Outlay 

Approved 

Outlay 

2004-05 

(viii) ISM & 

Homoeopathy 

6600.00 994.69 753.99 1748.68 26.50 955.00 

(ix) N.M.E.P 6520.00 863.04 1329.60 2192.64 33.63 750.00 

b) TB Control 

Programme  

3490.00 199.44 161.49 360.93 10.34 160.00 

(x) Other 

Programmes 

7920.00 1026.91 927.23 1954.14 24.67 1492.00 

(xi) PMGY 900.00 160.00 200.00 360.00 40.00 200.00 

(xii) Direction & 

Administration  

1325.00 108.59 135.63 244.22 18.43 1068.00 

Total  238150.00 33043.43 38942.11 71985.54 30.23 53775.00 

 

B. Agency / Hospital wise position is given below:-  

(Rs in lakh) 
Expenditure 

 

SN Department Approved  

Outlay 

10th Plan 2002-03 2003-04 

Total Exp. % of 

Expr. 

w.r.to 

10th Plan 

Outlay 

Approve

d outlay 

2004-05 

Medical  

1. Dte. of 

Health 

Services 

85200.00 11543.19 12692.33 24235.52 28.44 17000.0

0 

2. Dte. of 

Family 

Welfare 

200.00 99.98 124.94 224.92 112.46 400.00 

3. Dte.of 

ISM&H 

4500.00 734.69 673.99 1408.68 31.30 850.00 

4. DDU 

Hospital 

9000.00 1796.64 1777.71 3574.35 39.71 2500.00 

5. Super Spl. 

Hosp. 

Janakpuri 

8000.00 65.91 804.21 870.12 10.87 1400.00 
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6. GTB 

Hospital 

30000.00 2090.32 3364.20 5454.52 18.18 5500.00 

7. Central Jail 

Hospital 

1000.00 242.62 194.27 436.89 43.69 225.00 

8. AAA Hospital 2500.00 662.74 739.59 1402.33 56.09 750.00 

9. IHBAS 6000.00 900.00 1450.00 2350.00 39.16 1500.00 

10. GNEC 1500.00 113.77 228.81 342.58 22.84 270.00 

11. LN Hospital 15000.00 3624.85 3373.95 6998.80 46.66 5000.00 

12. MAMC 3500.00 703.78 2192.81 2896.59 82.76 2000.00 

13 GB Pant 

Hosp. 

10000.00 2258.31 2581.82 4840.13 48.40 3200.00 

14 CATS 2000.00 350.00 372.55 722.55 36.13 450.00 

15 SGM Hospital 4000.00 892.82 1177.29 2070.11 51.75 1500.00 

16. Plg.& 

Monitoring Cell 

150.00 14.40 17.44 31.84 21.23 20.000 

17 Dr. BR 
Ambedkar 
Hosp. 

3000.00 1060.00 1439.72 2499.72 83.32 1500.00 

18. Super Spl. 

Hosp 

Tahir Pur 

20900.00 1309.39 1198.93 2508.32 0.12 5000.00 

19 Delhi State Aids 

Society 

100.00      

 Sub Total 206550.00 28463.41 34402.04 62865.45 30.44 49065.00 

20 MCD 15000.00 2300.00 2200.00 4500.00 30.00 2400.00 

21 NDMC 800.00 75.00 50.00 125.00 15.62 100.00 

 TOTAL 222350.00 30838.41 36652.04 67490.45 30.35 51565.00 

 Public Health       

1. Dte. of PFA 200.00 15.81 12.68 28.49 14.24 100.00 

2. Drug Control 50.00 16.64 13.99 30.63 61.26 20.00 

3. Dte. of Health 

Services 

1000.00 105.72 76.42 182.14 18.21 160.00 

4. Dte. of Family 

Welfare 

2000.00 251.23 188.09 439.32 21.96 350.00 

5. Forensic Lab 2400.00 783.12 498.89 1282.01 53.42 250.00 

 Sub Total 5650.00 1172.52 790.07 1962.59 34.74 880.00 

6. MCD 10000.00 1020.00 1470.00 2490.00 24.90 1300.00 

7. NDMC 150.00 12.50 30.00 42.50 28.33 30.00 

 TOTAL 15800.00 2205.02 2290.07 4495.09 28.45 2210.00 

Total Medical & Public 

Health 

238150.00 33043.43 38942.11 71985.54 30.23 53775.00 
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2.  Revised Requirement for 10th Plan: - Rs.2500 Crore (Rs.1257.60 Crore is likely 

expenditure in the 1st Three years + Rs.1242.40 crore for the remaining two 

years).  

    

3.  Physical Targets & Achievements  

 

Achievements SN Name Units  Targets 

10th 

Plan 

2002-03 2003-04 

Targets 

 2004-05 

1 New Beds to be 

added 

Nos. 4000 150 597 1061 

2 Allopathic 

Dispensaries 

Nos. 60 5 7 11 

3 I.S.M.Dispensaries Nos. 105 6 5 20 

4 Unani 

Dispensaries 

Nos. 35 2 2 8 

5 Homeopathic 

Dispensaries 

Nos. 55 4 8 9 

 

Health Indicators  

 

SN Parameters  Delhi All India 

a) Population decennial Growth Rate (%)  46.31 21.34 

b) Crude Birth Rate (SRS October, 2002) 18.70 25.80 

c) Crude Death Rate (SRS October, 2002) 5.00 8.50 

d) Sex Ratio (Census 2001) 821.00 933.00 

 

 

Per Capita Expenditure on Health 

(In Rs.) 

Year Delhi All India 

2001-02 409.19 137.51 

2002-03 459.27 150.19 

2003-04 492.20 159.46 



 ������ ��

4.  Major Achievements and short fall  

 

1.   Major Achievements   

 

 

1. B.R. Ambedkar Hospital at Rohini is functioning with 345 beds and the hospital is 

likely to be made functional with its full bed capacity of 500 by 31st March 2005. 

 

2. OPD and indoor services have already been started in 200 bedded hospital at 

Narela and this hospital will be made fully functional during this year. 

 

3. OPD services have been started in 216 bedded Paediatric Super Speciality 

Hospital at Geeta Colony, 200 bedded hospital at Shastri Park, 650 bedded Rajiv 

Gandhi Super Speciality Hospital at Tahirpur and 200 bedded hospital at 

Pitampura. Indoor Services will be started in these hospitals during 2004-05. 

 

4. Construction work of 100 bedded Colony Hospital at Moti Nagar and Malviya 

Nagar, 50 bedded Hospital at Patel Nagar is in progress.  These hospitals are 

likely to be commissioned during 2004-05. 

 

5. Construction work of 140 bedded Trauma centre at DDU Hospital has been 

completed and this Centre will be functional during this year.  

 

6. Construction work of Arrythemia Centre at GB Pant Hospital and 1153 bedded 

Ward Block, 470 bedded Casualty Block and 450 bedded orthopedic Block of LN 

Hospital is in full swing and these projects will be completed during 2004-05. 

 

7. Construction work of Oncology Block in GTB Hospital at Shahdara is nearing 

completion.  OPD Services have already been started and linear accelerator 

machine will be commissioned shortly to provide state of the art facilities for 

diagnosis and treatment of cancer patients. 
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8. Construction work of 300 bedded Super Speciality Hospital at Janak Puri at a 

cost of Rs 70.26 crore is in full swing.  The hospital building is targetted to be 

completed by December, 2005. 
 

9. Construction work of 150 bedded Maternity and Child Block at Sanjay Gandhi 

Hospital is in progress and is likely to be completed by August, 2005. 
 

10. The Institute of Liver and Biliary Sciences at Vasant Kunj is being set up by Govt. 

of Delhi at an estimated cost of Rs 123 crore.  An outlay of Rs 22 crore is 

allocated for this Institute in 2004-05. 
 

11. Construction work of 500 bedded Multi Speciality Hospital at Dwarka, 64 bedded 

Maternity Hospital at Nassirpur, 100 bedded hospital at Burari and 500 bedded 

Ward Block in GTB Hospital will start during 2004-05. 

 

12. The construction work of the Institute of ISM and Multi Therapy Centre at Khera 

Dabur is likely to be started during 2004-05.  Hospital attached to this college will 

provide treatment through Ayurvedic, Punchkarma and Naturotherapy systems.  
 

5. Short Fall: -  

 

I) Against the target for the additional of 4000 new beds in 10th Plan, only 747 beds 

could be added in the first two years of 10th Plan. However as a result of the 

construction of a number of new hospitals, the target of 10th Plan will be achieved 

fully.  
 

II) The target for the opening of new dispensaries in the 10th Plan is not likely to be 

achieved mainly due to no availability of suitable land.      

 

6. Issues  

 

I. As against the target of Infant Mortality rate (IMR) of 45 per thousand live 

births to be achieved by 2007 and 28 by 2012 at national level, Delhi had an 

IMR of 30 per thousand in 2002 as compared to 63 per thousand at national 

level. We would try to achieve the IMR of 28 before the end of 10th plan 

which is otherwise a national target for the 11th plan. 
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II. At the national level the target of maternal mortality ratio (MMR) to be 

achieved is 2 per thousand live births by 2007 and 1 by 2012. At present 

Delhi has a MMR of 2.4 as against, 4.07 at national level. For further 

reduction of MMR Delhi Govt. is providing disposable delivery Dai kits and 

promoting institutional deliveries. Training of ANM, Dai, LHV, Medical 

Officer are being undertaken under RCH programme.  Thus there would not 

be any difficulty in achieving the target of MMR of 2 per thousand live birth 

by 10th plan and 1 by 2012. 

 

 

III. In regard to the Health & Family Welfare activities in the State of Delhi,  The 

performance has been exceptionally well.  The overall immunization 

coverage as per UNICEF evaluation 2000-01 is 89.3% as compared to 

national average of 72.8%.  The comparative position of immunization 

coverage for various programmes is as under:- 

 

(In percentage) 

Vaccine    Delhi   All India 

BCG    89.3      72.8   

DPT-3    80.9      63.6 

OPV-3    81.6      70.7 

MEASLES   75.0      55.6  

 

 

IV.  User Charges. 

V.  Bio Medical Waste Disposal 

VI.  Health Surveillance System 

VII. Fluorosis Mitigation programme 

VIII. Corporatisation of Hospitals 

IX.  Out sourcing of Lab services and OPD registration. 

X.  Master plan for Health Infrastructure. 

XI.  To encourage private participation.  
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7. Recommendations of Delhi Urban Environment and I nfrastructure  

improvement project (DUEIIP)-Delhi 2021  

 

Environmental Health:  

 

Need to improve Delhi Government’s capacity in environmental health 

management and monitoring under the guidance of a nodal agency to give 

greater attention to preventive strategies.  The role of nodal agency can be 

performed by a “Mission” at GNCTD  level. 

 

To meet internationally accepted standards for ambient air pollution and key 

diseases as prescribed by the World health Organisation, 

 

To develop and maintain an environmental health profile of Delhi for identification 

of health “Hotspots” and effective intervention therein. 

 

Develop and co-ordinate an environmental health strategy for the capital. 

 

Ensure that environmental health concerns receive due attention in the setting up 

of priorities for Government investment and action in the capital. 
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Financial Targets and Achievements   

 

 

The details of Tenth Five Year Plan outlay,  actual expenditure during 2002-03 

and 2003-04 and the approved outlay for the Annual Plan 2004-05 under this sector is 

given in the following table:-        

 

 

A. Programme-wise  

                                   (Rs.Lakh )  

SN Name of 

the 

Programme  

Approved 

Outlay 

10th Five 

Year Plan 

2002-07 

Actual 

Expdtr. 

(2002-03) 

Actual 

Expdtr. 

(2003-04) 

Total % 

w.r.t. 

10th 

Plan 

Outlay  

Approved 

Outlay 

2004-05 

1. Water 

Supply 

189700.00 44485.83 

(45603.00) 

43646.82 

(45312.00) 

88132.65 

(90915.00) 

46.46 

(47.93) 

48665.00 

2. Sewerage  186900.00 14546.31 

(17573.50) 

16243.55 

(16525.00) 

30789.86 

(34098.50) 

16.47 

(18.24) 

22825.00 

 

 

 TOTAL 376600.00 59032.14 

(63176.50) 

59890.37 

(61837.00) 

118922.51 

(125013.50) 

31.58 

(33.20) 

71490.00 

 

(Figures in brackets indicate fund release). 
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B. Agency wise           

                                                    

(Rs.Lakh )  
SN Name of 

Agency 

Approved 

Outlay 

10th Five 

year Plan 

(2002-2007) 

Actual Exp.  

2002-2003 

Actual 

Exp. 

2003-2004 

Total % 

w.r.t.  

10th 

Plan 

Outlay  

Approved 

Outlay 

2004-2005 

 

1. DJB  375150.00 58931.33 

(63095.00) 

59766.39 

(61670.00) 

118697.72 

(124765.0

0) 

31.64 

(33.26) 

71315.00 

2 NDMC 1000.00 81.81 

(62.50) 

81.98 

(125.00) 

163.79 

(187.50) 

16.37 

(18.75) 

125.00 

3 UD 

Deptt. 

450.00 19.00 42.00 61.00 13.55 50.00 

 TOTAL 376600.00 59032.14 

(63176.50) 

59890.37 

(61837.00) 

118922.51 

(125013.00) 

31.58 

(33.20) 

71490.00 

(Figures in brackets indicate fund release) 
 

2. Revised requirement for Tenth Five Year Plan 
 

Against the approved outlay of Rs.3766.00 for this sector in Tenth Five Year Plan, the 

expenditure in the first three years of plan is estimated at Rs.1965.03 crore.  The 

revised requirement for Tenth Five Year Plan is estimated at Rs.3500.00 crore. 
 

3. Major Physical Targets and Achievements  
 

1. During Tenth Five Year Plan Delhi Jal Board will provide piped water supply in 10 

more Regularised-Unauthorised colonies. Water supply will also be provided in 

JJ Clusters, Unauthorized colonies through piped water system, deep-bore hand 

pumps, tube wells, water hydrants and mounted tankers. The water supply 

capacity is proposed to be increased to 950 MGD by March, 2007 and by 850 

MGD by March, 2005 as compared to 650 MGD in March, 2002. 
 

 Sewerage facilities will be provided in 42 Urban Villages, 140 Regularized – 

Unauthorized Colonies and 04 JJR Colonies.  Sewerage facilities provided in 07 

urban villages, 10 Regularized Unauthorized Colonies and 04 JJ Resettlement 

Colonies during first 2 years of Tenth Plan. 
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 The sewage treatment capacity is proposed to be increased to 726.4 MGD by 

March, 2007 as compared to 482.4 MGD in March, 2002.  

 

4. For providing drinking water in JJ Cluster, 297 deep bore hand pumps, 11 tube 

wells were installed during 2002-04. Mounted water tanks were deployed where 

piped water was not available and quality of underground water was not fit for 

consumption.  
 

5. 620 kms of old water pipelines  will be  replaced during first three years.  The 

target for Tenth Plan is replacement of 1000 km old line.    
 

6. New water treatment plant of 20 MGD at Bawana has been completed. 
 

7. 22  kms length of  Trunk sewers lines rehabilitated.  
 

8. Construction of 03 sewage treatment plants at Yamuna Vihar, Rohini & Mehrauli 

completed and Sewerage Treatment Capacity raised to 512 MGD.                
 

9. Underground water reservoirs were constructed in various parts of the city 
 

10. Water supply provided in Unauthorized Colonies through construction of 04 new 

tube wells, 253 deep bore hand pumps. Piped water supply completed in 13 

Unauthorized colonies during 2002-04.  
 

11. Rain water harvesting undertaken with the help of NGOs/RWAs and Govt. 

Deptts. 
 

3. Major Achievements and Shortfalls  
 

Achievements  
 

1. Construction of parallel channel from Munak to Haiderpur started through 

Hayana Irrigation Department. 

2. Construction of 140 MGD water treatment plant at Sonia Vihar and conduit 

from Murad Nagar to Sonia Vihar nearing completion. 

3. A study has been conducted with World Bank financial assistance for 

structural reforms of Delhi Jal Board. 
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Shortfalls 

 

1. 40 MGD water treatment plant at Nangloi could not function to its installed 

capacity due to non-availability of raw water. 

2. 20 MGD water treatment plant at Bawana could not be made functional due 

to non-availability of raw water. 

3. Construction of 140 MGD water treatment plant at Sonia Vihar and conduit 

from Murad Nagar to Sonia Vihar could not be completed by target date. 

4. Water supply capacity could not be increased to targeted capacity during last 

two years. 

 

Issues  

 

1. User Charges for Water Supply  & Sewerage not commensurate to the cost. 

2. Recycling of Treated Waste Water and its use to make rational use of 

groundwater and also to check misuse of drinking water. 

3. Inequitable distribution of water 

4. High level of Non Revenue water 

5. Under utilization of Sewerage Treatment Installed  capacity 

6. The establishment of an independent regulator to ensure service delivery targets 

are met and to set fair and affordable rates in consultation with consumer 

associations. 

7.  Urban development to be planned in conjunction with water availability 

8. Groundwater extraction license fees and water cess to reflect cost to the 

environment 

9. Promotion of water harvesting and re-use at household and institutional level. 

10. Use of Western Yamuna Canal Water in Delhi by DJB for drinking water and 

treated waste water for irrigation in the command area of WJC System in Delhi. 

11. Expedite Construction of Renuka, Kishau and Lakhwar Vyasi Dams so that raw 

water is available to Delhi as per agreement on sharing of Yamuna Water.  
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Financial Targets and Achievements  

 

The details of Tenth Five Year Plan outlay, actual expenditure during 2002-03 and 

2003-04 and the approved outlay for the Annual Plan 2004-05 under this sector is given 

in the table below: -   

(Rs. In Lakh) 

SN Name of 

Agency 

Approve

d Outlay 

10th Five 

year Plan  

(2002-

2007) 

Actual 

Exp. 

2002-

2003 

Actual 

Exp. 

2003-

2004 

Total % w.r.t. 

10th 

Plan 

Outlay 

Approved 

Outlay 

2004-2005 

 

1. PWD 12150.00 2593.84 432.20 3026.04 24.91 1420.00 

2 Finance 

Deptt. 

2500.00 251.78 106.00 357.78 14.31 500.00 

3 L& B 

Deptt. 

50.00 - - - - 10.00 

4 UD Deptt. 5000.00 - - - - 1.00 

5 MCD - 199.96 

(200.00) 

 

262.35 

(200.00) 

 

462.31 

(400.00) 

- - 

 

6 S & JJ  300.00 59.29 

(60.00) 

60.42 

(60.00) 

119.71 

(120.00) 

39.90 

(40.00) 

60.00 

 

 TOTAL 20000.00 3104.87 

(3105.62) 

860.97 

(798.20) 

3965.84 

(3903.82) 

19.83 

(19.52) 

1991.00 

 

(Figures in brackets indicate fund release) 
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2. Revised Requirement for Tenth Five Year Plan  
 

Against the approved outlay of Rs.200.00 crore for Tenth Five Year Plan for this sector, 

the expenditure during the first three years is estimated around Rs.59.00 crore.  The 

revised requirement for Tenth Five Year Plan is estimated at Rs.120.00 crore.   
 

3. Physical Targets and Achievements  
 

1. Construction of Staff quarters for employees of Delhi Govt.  at Rohini (119) 

and Kalyanwas (209) completed. 
 

2. 62 flats at Motia Khan purchased from DDA for the Delhi Govt. employees. 
 

3. Construction of staff quarters for Delhi Govt. employees at Dwarka (82 Type –

I, 76 Type – II and 180 Type III) remained in progress and will be completed 

in 2004-05.  
 

 

4. Construction of new Raj Niwas Building  completed and made functional. 
 

5. An amount of Rs.3.58 crore was paid to employees as House Building 

Advance in the first two years of Tenth Plan. 
 

6. Repairs of night shelter buildings carried out. 
 

7. Construction of 172 staff quarters at Kalyanvas in Phase II remained in 

progress. 
 

Shortfalls  
  
1. No new night shelter building could be started. 

2. A number of new programmes for construction of staff quarters at Shalimar 

Bagh, Vasant Kunj, Darya Ganj, Model Town, North End road were approved 

by SFC but actual construction could not be started for want of clearances 

from local bodies, DUAC, DDA etc.  

3. Delhi Government Employees Welfare Housing Organization was registered 

under the Societies Act, 1860 but no further progress could be made. 
 

B.  Issues  
 

1. Housing Policy for Delhi. 

 

2. Private Sector participation 
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Financial Targets and Achievements   

 

 The details of Tenth Five Year Plan outlay, actual expenditure during 2002-03 

and 2003-04 and the approved outlay for the Annual Plan 2004-05 under this sector is 

given in the following tables: - 

 

A. Programme-wise  

          (Rs. In Lakh )  

SN Name of the 

Programme 

Approved 

Outlay 

10th Five 

Year Plan 

2002-07 

Actual 

Exp. 

(2002-03) 

Actual 

Exp. 

(2003-04) 

Total % 

w.r.t. 

10th 

Plan 

Outlay 

Approved 

Outlay 

2004-05 

1. Slum 

Improvement  

27250.00 2870.68 

(2911.68) 

2481.39 

(2650.00) 

5352.07 

(5561.68) 

19.64 

(20.41) 

4600.00 

 

2. Urban 

Development 

165700.00 33770.45 

(33742.10) 

35947.01 

(35592.81) 

69717.46 

(69334.91) 

42.07 

41.84 

37420.00 

 

3. Poverty 

Alleviation 

1250.00 135.98 133.96 269.94 21.60 185.00 

 

4. Regional 

Development  

25000.00 - 3000.00 3000.00 12.00 3000.00 

5. Sanitation 

Improvement 

74000.00 12954.20 

(11850.00) 

11968.24 

(12832.00) 

24922.44 

(24682.00) 

33.68 

(33.35) 

11740.00 

 

6. Others 825.00 950.00 - 950.00 115.15 15.00 

 

 TOTAL 294025.00 50681.31 

(49589.76) 

53530.60 

(54208.77) 

104211.91 

(103798.53) 

35.44 

(35.30) 

56960.00 

 

(Figures in brackets indicate fund release) 
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B. Agency-wise  

 

                           (Rs. In Lakh) 

SN Name of 

Agency 

Approved 

Outlay 

10th Five 

year Plan 

(2002-

2007) 

Actual 

Exp. 

2002-2003 

Actual 

Exp. 

2003-2004 

Total % 

w.r.t. 

10th 

Plan 

Outlay  

Approved 

Outlay 

2004-

2005 

 

1. Slum & JJ 

Deptt. 

27250.00 2870.68 

(2911.68) 

2481.39 

(2650.00) 

5352.07 

(5561.68) 

19.64 

(20.41) 

4600.00 

 

2. MCD(GW) 162500.00 32468.82 

(31200.00) 

34079.59 

(34600.00) 

66548.41 

(65800.00) 

40.95 

(41.49) 

34200.00 

3. NDMC 1675.00 13.73 

(150.00) 

42.85 

(32.00) 

56.58 

(182.00) 

3.38 

(10.87) 

100.00 

4 Urban 

Dev. 

Deptt. 

77550.00 15328.08 13926.77 29254.85 37.72 15055.00 

5 L& B 

Deptt. 

25000.00 - 3000.00 3000.00 12.00 3000.00 

6. Transport 

Deptt. 

50.00 - - - - 5.00 

 TOTAL 294025.00 50681.31 

(49589.76) 

53530.60 

(54208.77) 

104211.91  

(103798.53) 

35.44 

(35.30) 

56960.00 

 

(Figures in brackets indicate fund release). 

 

2. Revised requirement for Tenth Plan  

 

Against the approved outlay of Rs. 2940.25 core for Tenth Five Year Plan under 

this sector, the expenditure during the first three years is expected to be of Rs. 

1607.59 crore. The revised requirement for Tenth Five Year Plan is estimated 

around Rs. 2800.00 crore.   
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3. Physical Targets and Achievements 

 

Slum & JJ Department proposed to develop 1,50,000 plots subject to availability 

of land for relocation of JJ Squatters. It is also proposed to construct 180 Basti Vikas 

Kendra, 3250 W/C seats in pay & use Jan Suvidha Complexes and repair of 200 slum 

katras. 125 ShishuVatikas were  also proposed to be developed.  It is also proposed to 

explore in-situ upgradation of JJ Clusters on Slum & JJ Department’s land at Trilokpuri 

and Kalyan Puri.  

 

MCD proposed to provide roads, drains, brick pavement, CC, parks, street lights, 

dustbin/dalaos, community halls, public toilets in Regularized Unauthorized Colonies, 

JJR Colonies, Urban Villages.  Civic amenities  will be upgraded in Approved Colonies.  

Mechanization of sanitation services of MCD is proposed by purchase of additional 

tipper trucks, dumper placers, bulldozer, suction machines, etc. New sanitary land fill 

sites will  be developed.  

 

ACHIEVEMENTS  

 

SLUM & JJ DEPARTMENT  

 

1. 10,754 JJ households relocated from various projects sites and public land to 

develop plots under Relocation Scheme during 2002-04. 

2. 33 numbers of Basti Vikas Kendra constructed in different JJ Clusters during 

2002-04. 

3. Civic amenities like drains 75643.39 mtr., brick flooring 103065.03 sq. mtr. 

and CC pavement 547169.13 sq. mtrs. provided in various JJ Clusters under 

the scheme of Environment improvement in Urban Slums. 

4. 676 W/C Seats constructed and 08 mobile toilet vans were repaired.   

5. 62  Shishu Vatikas constructed in various JJ Clusters. 

6. 111 slum katras properties repaired. 

7. 82 houses in Chunk IV and V at Ajmeri Gate under the plan scheme 

“Construction of Incremental Houses” remained in progress. 
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MCD (GENERAL WING) 

 

1.  Under the plan scheme Mechanization of Sanitation Services 295 dustbins 

and dalaos and 86 Road side urinal were constructed. 202 front-end loaders, 

115 Tipper Trucks were purchased/hired   to mechanize the sanitation 

services by MCD. 

2. Construction of 08 community centers   completed. 

3. Civic works like development of parks, drains, Sulabh Shauchalayas, street 

light points, storm water drains, roads, brick pavement/ CC Pavement, dense-

carpeting, metal pre-mixing, etc. were undertaken in Urban Villages, 

Regularized- Unauthorized Colonies, JJR Colonies and Approved Colonies.   

 

URBAN DEVELOPMENT DEPARTMENT 

 

i) An amount of Rs. 9.08 crore was utilized for construction of Socio Cultural Centre 

at Lakshmi Nagar as a scheme of Trans Yamuna Area Development Board. 

ii) An amount of Rs. 9.50 crore was utilized for purchase of equipments for 3 

Disaster Management Centres. 

iii) Civic amenities like roads, drains and filling up of low-lying areas in        

unauthorized colonies were provided by MCD and DSIDC. 

 

4. Major Achievement and Shortfall  

 

A. Achievements  

 

1. Various developmental works carried out with the utilization of Rs. 2 crore each 

year in each Assembly Constituency under the plan scheme MLAs Local Area 

Development Scheme. 

2. A large number of development works carried out in Trans Yamuna Area on the 

recommendations of Trans Yamuna Area Development Board. 

3. Digital Mapping Project for civic services  is in progress in collaboration with NIC  

4. Construction of memorial for Guru Tegh Bahadur at Singhu Border started under 

the scheme “Beautification of Entry Points”. 

5. Repair of 28 Chaupal in urban villages undertaken with the utilization of Rs. 

405.53 lakh during 2002-04. 
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B. Shortfall 

 

a) No new plots could be developed for Relocation of JJ Squatter as   land could 

not be  allotted by DDA .   

 

b) Construction of incremental houses for Katra Dwellers could not   progress upto 

the targeted level, due to litigation on land. 

 

c) No new sanitary landfill site could be developed during 2002-04. 

 

d) Inspite of large number of beneficiaries given training for self employment no 

worthwhile achievement could be made under SJSRY as concerned Banks could 

not provide loan to the selected beneficiaries.  

 

5. Issues 

 

a. Private sector participation has been started  in the solid waste disposal 

programmes in selected zones of MCD. NGOs/RWAs are also being  

involved in the sanitation programme in Delhi. This process will be further 

accelerated. 

b. Low cost housing on relocation of slum dwellers need special attention 

and guidelines for Delhi in view of court directions to allot plots on license 

fee basis only.   

c. Housing Finance for slum dwellers on special terms and conditions in view 

of special features of Delhi. 

d. Massive infrastructure programme required to meet services demand gap. 

e. Land development through land pooling and private sector participation. 

f. Govt. of Delhi not associated in the process of finalization of Master Plan 

for Delhi. 

g. NCR Planning Board may take appropriate steps for immediate finalization 

of Regional Plan 2021 and also its effective and targeted implementation.  

h. Reorganization of MCD to take care of civic amenities upto the required 

level.  
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1. Financial Targets  
 

 An approved outlay of Rs 1500 lakh is approved for this Sector in the 10th Five 

year Plan.  In the Ist two years of 10th Plan, an expenditure of Rs 1056.80 lakh has been 

incurred which is 70.4% of the approved outlay.  The Department/Agency were position 

of approved outlay and expenditure incurred in 2002-03, 2003-04 and approved outlay 

for 2004-05 is as under:- 

 

         (Rs in lakh) 

Expenditure 

2002-03 

S

N 

Department Approved 

Outlay 

10th Plan  2002-

03 

2003-

04 

Total 

Exp. 

% of 

Exp. 

w.r.to 

10th 

Plan 

Approved 

outlay 

2004-05 

1. Dte. of 

Information 

and Publicity 

1000.00 382.93 466.60 849.53 84.9 300.00 

2. Prohibition 

Department 

500.00 99.98 107.29 207.27 41.4 110.00 

 TOTAL 1500.00 482.91 573.89 1056.8 70.4 410.00 

 

2. Revised Requirement of 10 th Plan:-  Rs 24 crore (likely expenditure Rs 14.66 

crore in Ist three year + Rs 9.37 crore for the remaining two year. 
  

3. Major Achievements and Shortfall  
 

(1) Major Achievements  
 

1. A number of publications have been brought out by Dte. of Information and 

Publicity indicating various Developmental programmes of Govt. of Delhi. 

 

 

2. A number of programmes have been launched by Prohibition Department for 

Educating the people about evils of castiesm, dowery and illiteracy. 
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1. Financial Target & Achievements                                                        
 

A. Agency Wise  

 (Rs.in Lakh) 
SN Name of the 

Agency 

Approved 

Outlay 10 th 

Five Year 

Plan 

(2002-07) 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

 2003-04 

Total % w.r.t. 

10th  

Plan 

Outlay 

Approved  

Outlay 

2004-05 

1 2 3 4 5 6 7 8 

1. Dte. for the 

Welfare of 

SC/ST 

11953.50 2044.30 3781.16 5825.46 48.73 3726.00 

2. DSCFDC 3546.50 241.64 25.00 266.64 7.52 244.00 

3. MCD 300.00 - - - - 30.00 

 Total 15800.00 2285.94 3806.16 6092.10 38.56 4000.00 
 

B. Programme Wise  
(Rs.in Lakh) 

SN Dept. / Agency Approved 
Outlay 

10th Five 
Year Plan 
(2002-07) 

Actual 
Exp. 

2002-03 

Actual 
Exp. 

2003-04 

Total % w.r.t. 
10th Plan 
Outlay 

Approved  
Outlay 

2004-05 
 

1 2 3 4 5 6 7 8 
 Dte. for the 

Welfare of 
SC/ST 

15500.00 2285.94 3806.16 6092.10 39.30 3970.00 

1 Direction & 
Admn. 

200.00 48.06 62.00 110.06 55.03 100.00 

2 Educational 
Development 

3915.00 577.70 655.01 1232.71 31.49 1145.00 

3 Economic 
Development  

3546.50 241.64 25.00 266.64 7.52 244.00 

4 Social 
Development 

970.00 110.69 219.34 330.03 34.02 210.00 

5 Health, Housing 
& Others 

6868.50 1307.85 2844.81 4152.66 60.46 2271.00 

 MCD 300.00     30.00 
 Total  15800.00 2285.94 3806.16 6092.10 38.56 4000.00 
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2. Physical Targets & Achievements/Shortfall  

 

SN Name of scheme Unit  10 th  

Plan 

Target 

2002-03 

Achieve

ment 

2003-04 

Achieve 

ment 

2004-05 

Target 

1 2 3 4 5 6 7 

1. Meritorious Scholarship 

to SC/ST 

students(Class IX to XII) 

 

No. of 

students 

31250 1608 3891 6250 

2. Meritorious Scholarship 

to College/Prof.Instt. 

students belonging to 

SC/ST/OBC/Min. 

 

No. of 

students 

2000 289 490 400 

3. Merit  Scholarship to 

SC/ST/OBC/Min. 

students(Class V to VIII) 

No. of 

students 

92000 - 7043 7900 

4. Vocational & Tech. 

Scholarship to 

SC/ST/OBC/Min.at 

school level (middle) 

 

No. of 

students 

9500   1796 1841 1900 

5. Hostel for SC(male) 

students at Dilshad 

Garden 

 

No. of 

students 

500 100 99 100 

6. Hostel for SC (female) 

students at Dilshad 

Garden 

 

No. of 

students 

500 39 33 100 

7. Dr.B.R.Ambedkar 

State Award for 

Topper amongst 

SC/ST/OBC/Min. 

students 

No. of 

students 

500 24 21 40 
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11. Financial assistance 

on birth of Girl Child to 

Eco. Weaker 

SC/ST/OBC/Min. 

parents. 

No.of 

persons 

1000 60 30 200 

 

12. Improvement of SC 

Basties 

Nos. 825 103 146 165 

 

2. Revised Requirement of 10 th Plan  

 

Taking into account the actual expenditure incurred during the first two years of 

10th FYP, approved outlay for the CY Plan & estimated requirement for the 

remaining two years of 10th FYP, the revised requirement of funds for the 10th 

FYP, the revised requirement of funds for the 10th FYP would be around Rs.183 

crore against the approved outlay of Rs.158.00 crore of 10th FYP. 

 

3. Major Physical Achievements  

 

1. Under educational programmes, various educational schemes have been 

introduced for the benefit for SC/ST students in Delhi. During first two years of 

10th FYP, 16958 SC/ST/OBC/ Min. Students were given scholarships at school / 

college level & for vocational & technical courses under various schemes. A 

target of 16,450 students for these schemes has been fixed for the year 2004-05.  

 

2. Under the plan scheme “Pre-Examination Coaching”, coaching is provided for  

various competitive examination conducted by Staff Selection Board. During first 

two years of 10th FYP, 141 & 95 students were benefited for SSC and banking 

recruitment exams etc. 

 

3. For implementation of various economic upliftment  programmes DSCFDC was 

set up to promote self employment opportunity for SC population. During first two 

years of 10th FYP, 318 SC/ST persons were provided financial assistance in 

terms of loans for purchase of TSR. A target of 875 beneficiaries has been fixed 

for 2004-05. 
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4. Financial assistance in terms of loan was also provided to 364 OBC persons in 

the first two year of 10th FYP for their economic upliftment / self employment 

through DSFDC. A target of 1630 beneficiaries has been fixed for 2004-05 

 

5. Under general welfare programmes, poor widows are given a financial grant 

which has been for marriage of their daughter / self marriage in case of orphan 

girls enhanced from Rs.10,000/- to Rs.20,000/- w.e.f. 1st April 2003. During first 

two years of 10th FYP, 2366 widows / orphans girls were provided for assistance 

under this programme against the target of 1900. 

 

6. In another programme financial assistance of Rs.5000/- per girl is provided on 

the birth of girl child to economically weaker SC/ST/OBC/Min. parents. During 

first two years of 10th FYP, 90 beneficiaries were covered. A target of 200 

beneficiaries has been kept for 2004-05. 

 

7. Under plan scheme, “Improvement of SC basties” there is a target to cover 825 

basties during 10th Five Year Plan. Improvement works like repairing of chaupals, 

construction of common bathrooms, community laterins, repair / relaying of 

drains & pavements, construction of BM roads, CC flooring, kharanjas, repair of 

SC Dharamshalas etc. are undertaken to improve the living condition in SC 

basties. In the first two years, various improvements works were carried out in 

249,  SC basties.  A  target  to  cover 165 SC basties has been kept for 

A.P.2004-05. 
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1. FINANCIAL TARGETS & ACHIEVEMENTS 

 

             (Rs. In Lakh)  

SN Name of 

Agency 

Approved 

Outlay 

10th Five 

year Plan  

(2002-07) 

Actual 

Exp. 

2002-

03 

Actual 

Exp. 

2003-

04 

Total 

Exp. 

2002-04 

% 

w.r.t. 

10th 

Plan 

Outlay  

Approved 

Outlay 

2004-05 

 

1. Labour Deptt. 600.00 104.64 94.80 199.44 33.24 190.00 

2. Dte. Of Trg. & 

Technical 

Education 

 

3000.00 407.89 500.10 907.99 30.27 910.00 

3. NDMC 

 

25.00 - 1.25 1.25 5.00 5.00 

4. DTE. OF 

EMPLOYMENT 

 

700.00 44.56 50.32 94.88 13.55 100.00 

 TOTAL 4325.00 557.09 646.47 1203.56 27.83 1205.00 

 

2. Revised Requirement of 10 th Plan  

 

During first two years of Tenth Plan 2002-07, Rs.12.04 crore have been spent 

under this sector and in A.P. 2004-05, likely expenditure is Rs.12.00 crore leaving a 

balance of about Rs.19.00 crore  for the last two years of the Tenth Plan. The 

requirement of fund for the remaining 2 years of the 10th Plan is estimated about Rs.25 

Crore. The revised requirement of funds for 10th Plan would be around Rs.49 Crore.  
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3. Major Physical Achievements & Shortfall  

 

I. Achievements 

 

a) Labour Department:  

 

(i) Delhi Labour Welfare Board has been set up.  Welfare Fund has also 

been set up in July 2004 in which all Employers & Employees are to 

contribute every six months.  The Govt. of Delhi will contribute additional 

50% of the total collections from Employers & Employers in Private Sector 

 

(ii) EDP Cell of Labour Department has established its own website.  32 

Computers & peripherals have so far been purchased for this unit. 

 

(iii) 210 safety Awards have been distributed and target for 2004-05 is 105 

Awards.  Scheme is being reviewed for discontinuation. 

 

(iv) Holiday Home at Shimla is likely to be made functional in 2004-05 

 

(v) 333 Children of workers engaged in organized & unorganized sectors 

have been given education for skill development alongwith stipend.  

Target for 2004-05 is 350 children. 

 

b) Dte. of Employment  

 

i) The Dte. of Employment is computerizing all its operations including on-

line registration of new applicants seeking employment.  Some computers 

have already been purchased and web site established. Now the 

department has entered into an agreement with M/s ECIL for this 

purpose.  Software has already been developed for online services.  All 

available data on Live Register is being computerized. 

 

All nine Distt. Employment Exchanges are being computerized and being 

linked with the Headquarters.  Outlays provided for this purpose in Tenth 

Plan 2002-07 are likely to be utilized in full. 
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ii) Special Employment Exchange for Physically Handicapped Persons has 

been set up in the Trans Yamuna Area.  During 2002-03 and  2003-04, 

396 & 293 persons respectively were registered in this Exchange . Target 

for 2004-05 is 525 Registrations. 

 

 

iii) Land has been purchased at Hastsal for shifting of Distt. West 

Employment Exchange there from existing location at PUSA. Building is 

likely to be completed shortly. 

 

 

c) Dte. of Training & Technical Education.  

 

i) The Dte. of Training & Technical Education could not establish any new 

Industrial Training Instt. in Delhi as planned.  Now some trades/seats have 

been added in Basic Training Centre at Pusa to uitlise full capacity. 

 

ii) Building for ITI Subji Mandi at Dhirpur is being built by DMRC and is likely to 

be completed in 2005-06 .  Cost is being shared by Govt. of Delhi and DMRC 

jointly. 

 

iii) Modernisation & replacement of old machinery & equipments in ITIs going on 

smoothly and the department has already spent Rs. 189.77 Lakh in first two 

years i.e. in AP 2002-03 and AP 2003-04 .  Another Rs. 75.00 Lakh are likely 

to be spent in AP 2004-05. 

 

Strengthening, diversification and introduction of new courses in emerging skills 

/disciplines is also on going process.  An expenditure of Rs.306.94 Lakh was spent for 

this purpose in AP 2002-03 and AP 2003-04 .In AP 2004-05, likely expenditure is 

Rs.137 Lakh . 
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4. ISSUES 
 

Labour Laws  
 

i) Delhi Govt. is of the view that it would be appropriate for the Central Government 

to frame the Labour laws whereas the implementation could be assigned to the 

State Governments. One of the terms of reference of the 2nd National Labour 

Commission was to rationalize the existing labour laws in respect of the 

organized sector.  If every state starts enacting its own laws, it would defeat the 

very purpose of the constitution of the Commission.  Also, other than the Delhi 

shops & Establishment Act 1954, most of the labour laws are Central Laws and 

a number of them are enforced both by the Central and State Governments.  For 

this reason also, legislation for the Labour sector is best done by the Central 

Government. 
 

ii) Delhi Government is thinking for making comprehensive amendments in the 

Delhi Shops & Establishment Act 1954 which is State Act in order to make 

Labour Laws contemporary. Besides this a draft Bill has been prepared for the 

Welfare of Labourers Working in Unorganised Sector in Delhi.  On the directives 

of Hon’ble Supreme Court and keeping in view the recommendations of the 

Second National Labour Commission, Delhi Govt. has also made an amendment 

in section 10 of the Industrial Disputes Act under which after termination of 

services Labourers can file their industrial disputes directly in Labour Courts. 
 

iii) Employment Guarantee Scheme  

 

To examine the applicability and possibility of introducing Employment Guarantee 

Scheme, Delhi Govt. has constituted a committee under the chairmanship of Secretary, 

Planning.  
 

Employment Strategy 
 

The objective of providing gainful high quality employment to the additional labour force 

is included in the developmental schemes of the 10th Five Year Plan in Delhi.  For 

promotion of employment in Delhi, employment oriented programmes are being 

implemented under various sectors of development.  Generation of employment 

opportunities specially for skilled persons is inbuilt in the development process itself. 
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Employment Situation in Delhi  

 

(i) Employment as per Economic Census  

According to the 4th Economic Census conducted in Delhi during 1998 

employment in Agricultural and Non-agricultural enterprises was 35.01 lakh 

compared to 20.84 lakh as per 3rd Economic Census carried out during 1990, 

registering an annual growth rate of 8.49%  

 

(ii) Employment as per National Sample Surveys  

 As per the survey result of 55th round of NSSO conducted in Delhi during July 

1999 to June 2000 the number of employed persons in Delhi was 38.94 lakh, out 

of which Employment in the Informal Sector was 17.45 lakh, 45% of the total 

employment.  According to the 48th round conducted during January-December 

1992, 32.61 lakh persons were employed.  Thus the employment in Delhi 

increased by 19% during the span of 8 years and the annual growth rate works 

out to 2.38%. 

 

(iii) Employment in the Organised Sector (EMI Data)     

According to EMI data of the Dte of Employment , the total employment in Public 

& Private Sector declined marginally from 8.41 lakh in March 2001 to 8.36 lakh in 

March 2003.  The component of women employment, however, slightly increased 

from 1.21 lakh in March 2001 to 1.23 lakh in March 2003. 

 

(iv) Employment as per 2001 Census 

The population of Delhi in 1991 was 94.21 lakh.  It increased to 138.50 lakh in 

2001.  The increase is 47.01% over 1991 population. 

 

As per census data the total number of workers in Delhi increased from 29.80 

lakh in 1991 to 45.45 lakh in 2001 indicating an increase of 52.52%. The 

proportion of workers to total population in 2001 was 32.82%. The male workers 

in 1991 were 26.66 lakh and the female workers were 3.14 lakh.  Male workers 

in 2001 were 39.60 lakh and the female workers were 5.85 lakh.  Thus, the 

number of workers both male and female increased in 2001 compared to 1991 

census. The increase in respect of male workers was 48.54% and that of female 

workers was 86.31% in 2001. 
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Unemployment in Delhi 

 

 

i) The 55th round of NSSO survey conducted in Delhi during July 1999 to 

June 2000 indicated that 5.59 lakh persons were unemployed, out of the 

total labour force of 44.54 lakh. The educated unemployed persons 

constituted 4.69 (83.90%) of the total estimated unemployed persons in 

Delhi during 2000. The remaining 0.90 lakh (16.10%) unemployed were 

illiterate.  As per the 48th round conducted during January – December 

1992, the unemployed persons were 1.96 lakh out of the total labour force 

of 34.57 lakh.   

 

 

ii) Unemployment as per Live Register of Employment Exchanges  

There were 10.99 lakh persons registered in the Employment Exchanges 

as on December 2003 compared to 10.06 lakh persons in December 2001 

showing an increase of 9.24%. 

 

 

Estimated Total Employment 

 

 

i) Estimated number of total workers by the end of 10th plan, based on 2001 

census data.  

 

ii) It is estimated that about 55.33 lakh persons would be engaged in some 

economic activities in Delhi by the end of 10th Plan out of the total 

estimated population of 168.60 lakh in 2007. The estimate is based on the 

proportion of total worker to total population in 2001, i.e. 32.82%.  

 

iii) Estimated number of additional employment opportunities during 10th Five 

Year Plan due to plan investment. 
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(Rs.In Lakh) 

Particulars 10 th Five 

Year 

Plan 

2002-07 

Annual Plan 

2002-03 

Annual Plan 

2003-04 

Annual 

Plan 

2004-

05 

 Target Target  Achievement  Target  Achievement  Target 

(1) (2) (3) (4) (5) (6) (7) 

Construction 

workers 

12.25 1.88 1.62 2.23 1.74 2.31 

Regular 

Posts 

0.43 0.04 0.01 0.11 0.06 0.12 

Self-

employment 

1.13 0.23 0.17 0.25 0.14 0.16 

Indirect 

Employment 

0.44 0.09 0.01 0.07 0.08 0.05 

Total 14.25 2.24 1.81 2.66 2.02 2.64 

 

The above table reveals that construction activities provide more employment 

opportunities. The achievement in creation of additional employment opportunities as 

a result of implementation of various plan schemes was to the tune of 3.83 lakh 

during the first 2 years of the 10th Plan. This is 26.88% of the Tenth Plan target of 

14.25 lakh employment opportunities. 
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1. Financial Targets & Achievements  

(Rs.in Lakh) 

SN Name of 

the Agency 

Approved 

Outlay  

10th Five Year 

Plan 

(2002-07) 

Actual 

Exp. 2002-

03 

Actual 

Exp. 2003-

04 

Total % w.r.t. 

10th  

Plan 

Outlay 

Approved 

Outlay 

2004-05 

1 2 3 4 5 6 7 8 

1.  Deptt. of 

Social 

Welfare 

32050.00 4979.60 7289.14 12268.74 38.28 9000.00 

2. Delhi Walkf 

Board 

100.00 20.00 - 20.00 20.00 10.00 

3. N.D.M.C. 100.00 22.85 

(NIL)* 

11.74 

(NIL)* 

34.59 34.59 20.00 

                        

Total 

32250.00 5022.45 

(4999.60) 

7300.88 

(7289.14) 

12323.33 

(12288.74) 

38.21 9030.00 

 * (Figures in brackets are Fund released) 

 

2. Revised Requirement of funds for 10 th FYP 

 

 Taking into account the actual expenditure incurred during the first two years of 

10th FYP, approved outlay for the ongoing annual plan & estimated requirement for the 

remaining two years of 10th FYP, the requirement of funds for 10th FYP would be around 

Rs.434.00 crore against the approved outlay of Rs.332.50 crore. 
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3. Physical Targets & Achievements / Shortfall  

 

 

SN Name of 

Scheme 

Unit 10 th  

Plan 

Target 

2002-03 

Achievement 

2003-04 
Achievement  

2004-05 

Target  

1 2 3 4 5 6 7 

1. Old age pension No. of 

benefici 

aries 

100000 124970 139680 150000 

2. Financial 

assistance to 

Widows 

-do- 12000 2105 2971 3000 

3. Scholarship to 

disabled 

-do- 3200 812 740 800 

4. National Family 

benefit scheme 

Nos. -- 230 731 800 

5. Janshree 

Beema Yojna 

-do- -- -- 13206 400000 

6. Bhagidari- a new 

initiative in 

Social 

Development 

-do- -- i)Camps Org-79 

 

ii)Beneficiaries 

covered-60000 

 

iii)GRC-2 

i)Camps 

Org.-50 

ii)Benef. 

Covered - 

42199  

iii)GRC-4 

-- 

-- 

 

-- 

 

GRC - 5 

7. Old Age Homes  No.of 

homes 

10 -- (i)Const. Of 

Integrated 

Complex for 

Sr.Citizens 

at Tilak 

Vihar is in 

advanced 

stage of 

const. 
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(ii) the 

const. Of 

Old Age 

Home at 

Lampur is 

almost 

complete. 

(iii) Payment 

for purchase 

of land at 3 

site has 

been made 

to DDA 

9. Concessinal 

DTC all Route 

passes for 

Senior Citizens 

No. of 

beneficia

ries 

-- -- 122099 150000 

 

i) Old Age Pension : - The aim of the scheme is to provide social security by 

way of financial assistance to destitute, old & disabled, persons above the 

age of 60 years. Delhi Govt. has enhanced the financial assistance under Old 

Age Pension from Rs.300/- p.m. to Rs.350/- p.m. during 2004-05.  Under this 

scheme, 1,24,970  & 1,39,680 senior citizens were covered during 2002-03 & 

2003-04 and the target for 2004-05 has been increased to 1,50,000.  

 

ii) Setting up of ten Old Age Homes : At present two Old Age Homes are being 

run by the Social Welfare Deptt.  During tenth Plan there is a target of setting 

up of ten new old age homes.  Out of this the construction of one Old Age 

Home at Lampur is in advance stage and the construction of Integrated 

Complex for Senior Citizens at Tilak Vihar is also likely to be completed 

during this year.  In addition to this, payment has been made to DDA for 

purchase of land at Dwarka, Rohini, Bindapur.  The purchase of land at 

another three sites is under process with DDA.  Thus seven Old Age Homes 

are likely to come up by the end of 10th FYP.  Efforts are being taken up by 

the Deptt. to set up all ten Old Age Homes during  Tenth Five Year Plan. 
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iii) Working Women Hostels   :  There are 11 Working Women Hostels  being 

run by various institutions/NGO’s which are mostly situated in South Delhi, 

Central & New Delhi.  The NDMC is also running three Hostels in New Delhi 

Area.  The Districts of North, North-East and West at present do not have any 

hostel facility for Working Women Hostel.  As such out of five new sites, three 

sites have been selected  in North & North-West Delhi for construction of 

Working Women Hostels.  Payment for purchase of land has already been 

made.  Further, the newly built Working Women Hostel at Vishwas Nagar in 

East Delhi Delhi has been handed over to YWCA  for  its operationalization.  

This is to broaden Govt. NGO partnership in a big way. 

 

iv) Jan Shree Bima Yojana  :  The main object of this scheme introduced in 

2003-04 is to provide life insurance cover to the rural/urban persons living 

below poverty line.  This scheme is launched in collaboration with LIC & 

under this scheme 50% premium is paid by the member or State Govt. & 

balance 50% is met from Social Security Fund.  During 2003-04, around 

13,206 beneficiaries were covered under this scheme & target for current 

year is  4.00 lac  persons. 

v) Concessional all route DTC passes to Sr.Citizen  :  All route DTC passes  

are provided to the Sr.Citizen of above 65 years of age by paying a nominal 

amount of Rs.50/- p.m. to DTC & the Govt. contributes Rs.200/- p.m. for each 

pass to DTC.  During 2003-04, 1.22 lakh persons were benefited under this 

scheme & target for 2004-05 is 1.50 lakh Sr.Citizens. 

 

vi)  Scheme of Bhagidari  : ‘Stree Shakti’ under Bhagidari programme was 

launched in Delhi in Dec., 2001 in which medical check up of 3000 women 

living below poverty line was under taken.  Emboldened by the success and 

response of women participants in the said campaign of Stree Shakti, 79 

more such Camps were organized in 2002-03 in which 60,000 women 

beneficiaries belonging to weaker section of society were provided facility of 

Health check up, literacy, skill development training and legal awareness 

programme.  During 2003-04, 50 such camps were held & 42199 

beneficiaries were covered.  For follow-up of these prorammes, Gender 

Resources Centres (GRC) were proposed to be set up in all the revenue 
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districts in Delhi which would act as Central Focal Point for all issues relating 

to empowerment of women.  So far four such centers have been set up at 

Shahbad Daulatpur (N-W), Kalyanpuri ( East), Najafgarh (SW) and Dhakshin 

Puri (West) which are functioning as a “single window center” having facility of 

health check up, Nutrition Education, health education, awareness of legal 

rights, skill up gradation programme and capacity building programme (Self 

Help Group).  During 2003-04, around 9000 women were benefited in these 

GRCs under various programmes mentioned above. 
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1.  Financial Target & Achievement                                                                                   

(Rs.in Lakh) 
SN Name of the 

Agency 

Approved 

Outlay 

10th Five 

Year Plan 

(2002-07) 

Actual 

Exp. 

2002-03 

Actual 

Exp. 

2003-04 

Total 

Col. 4 & 5  

% 

w.r.t. 

10th  

Plan 

Outla

y 

Approved 

Outlay 

2004-05 

1 2 3 4 5 6 7 8 

1 Supplementary 

Nutrition 

Programme 

i)  Social 

Welfare. 

 

 

 

8080.00 

 

 

 

1072.45 

 

 

 

658.45 

 

 

 

1730.90 

 

 

 

21.42 

 

 

 

1200.00 

2 Mid-day Meal 

Programme 

(i) Dte. of 

Education. 

 

 

2000.00 

 

 

0.15 

 

 

43.63 

 

 

43.78 

 

 

2.19 

 

 

600.00 

 (ii) MCD. 10000.00 1976.97 

(2000.00)

* 

1932.28 

(2000.00)

* 

3909.25 

(4000.00)* 

39.09 2500.00 

 (iii)N.D.M.C. 150.00 27.39 

(25.00) 

35.20 

(35.20) 

62.59 

(60.20) 

41.73 100.00 

 Sub-Total 

(MDM) 

12150.00 2004.51 1967.48 3791.99 32.69 3200.00 

 Total (Nutrition ) 20230.00 3076.96 

(3097.60) 

2625.93 

(2732.08) 

5702.89 

(5829.68) 

28.19 4400.00 

 * Funds released. 
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2. Revised requirement of funds for 10 th FYP 

 

Taking into account the actual expenditure incurred during the first two years of 

10th FYP, approved outlay for the CY Plan and estimated requirement for the 

remaining two years of 10th FYP, the requirement of funds for 10th FYP would be 

around Rs.197.00 crore against the approved outlay of Rs.202.30 crore. 

  

     3.   Physical Targets /Achievements & Shortfal l 

 

1. Under the “Mid-day-Meal” Programme, all the students of nursery & primary 

classes of Govt., local bodies and Govt. aided Schools are given mid-day 

meal @ Rs.2.00 per student/day for 200 days in a year.  About 9.70 lakh 

students of nursery/primary classes of MCD schools are benefited under this 

programme. In addition to this cooked food is also served to the children of 

primary section in 85 Govt. Schools on pilot basis which will be extended to 

all the 343 Sarvodaya School having Primary section in due course. NDMC is 

also providing Mid day meal in 69 schools covering 19406 students studying 

in Primary classes.  

 

2. Under the Supplementary Nutrition Programme in ICDS projects, nutritious 

food is provided through Aganwaries to the children/pregnant women.  For 

the Annual Plan 2002-03 target of 4.67 lakh beneficiaries was fixed and the 

target was achieved.  During 2003-04 only 3.62 lakh beneficiaries could be 

covered against the target of 4.67 lakh.  For 2004-05 a target of 4.67 lakh 

beneficiaries has been fixed.  

 

  

3. Under scheme for adolescent girls, in all 2324 girls were benefited during 

2002-03 and 2003-04.  A target of 3000 beneficiaries has been kept for 2004-

05. 

  

          

����
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�,� Financial Targets & Achievements  

 

 There is an approved outlay of Rs 16000 lakh in the 10th Five Year Plan for Jail 

Sector.  In the Ist two years of the 10th Five Year Plan an expenditure of Rs 3423.02 

lakh has been incurred which is 21.4% of the approved outlay.  The position of 

approved outlay for 10th Plan, actual expenditure incurred in 2002-03, 2003-04 and 

approved outlay for  2004-05 for jail sector is as under:- 

 

(Rs in lakh) 

Expenditure 

 

SN Dept. Approved 

Outlay 

10th Plan 2002-03 2003-04 

Total 

Exp. 

% of 

Exp. 

w.r.t 

10th 

Plan 

Approve

d Outlay 

2004-05 

1. Jail 

Building 

16000.00 2134.30 1278.72 3423.02 21.4 2500.00 

 

2. Revised Requirement for 10 th Plan:-  Rs.165 crore (likely expenditure of 

Rs.59.23 crore in the Ist three year + Rs.105.77crore for the remaining two year) 

 

3. Major Achievements and Short fall 

 

(i) Major Achievements  

 

1. Jail No. 6A & B have been commissioned to accommodate 900 Prisoners.  

Besides, this construction work of Jail No 6C &D is in advance stage of 

completion. 

 

2. New Jail at Rohini has already been completed and commissioned to 

accommodate 1050 prisoners. 
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3. Constn. Work of District Jail at Mandoli is likely to be started during the current 

year.  The project involving an estimated cost of Rs 101 crores has already been 

approved by EFC. 

4. A number of developmental works like construction of staff quarters, barracks for 

security personnel, new medical ward have been taken up. 

 

(ii) Short fall  

 

1. Land could not be purchased for construction of new Jails as planned. 

 

2. Construction work of Mandoli Jail could not be taken up in time. �



 ��	��	��	��	

��#������
-���#������
-���#������
-���#������
-� ����

 

Financial Targets and Achievements  

 

The details of Tenth Five Year Plan outlay, actual expenditure during 2002-03 and 

2003-04 and the approved outlay for the Annual Plan 2004-05 under this sector is given 

in the table below :-   

 

         (Rs. In Lakh) 

SN Name of 

Agency 

Approved 

Outlay 

10th Five 

year Plan 

(2002-

2007) 

Actual 

exp. 

2002-

2003 

Actual 

expdr. 

2003-

2004 

Total % 

w.r.t. 

10th 

Plan 

Outlay  

Approved 

outlay 

2004-

2005 

 

1. Office 

Accommodation 

(PWD) 

5000.00 788.76 632.84 1421.60 28.43 1800.00 

2. Court Bldgs 

(PWD) 

25000.00 2357.61* 2225.84 4583.45 18.33 2800.00 

3. Civil Defence & 

HG Buildings  

10.00 4.87 16.81 21.68 216.80 30.00 

        

 TOTAL 30010.00 3151.24 2875.49 6026.73 20.08 4630.00 

 

*  Includes Rs.714.54 Lakh expenditure under Centrally Sponsored Scheme 

“Infrastructure for Judiciary” 

 

2. Revised Requirement for Tenth Five Year Plan  

 

Against the approved outlay of Rs.300.10 crore for the Tenth Five Year Plan for 

this Sector, the   expenditure is estimated about Rs.106.57 crore during first 03 years.  

The revised requirement of funds for this Sector for Tenth Five Year Plan is estimated 

about Rs.230.00 crore. 
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3. Physical Targets and Achievements   

 

1. Construction of 504 Lawyer Chamber at District Court, Shahdara started.  

2. Improvement works at Old Secretariat Complex continued. 

3. Improvement works carried out in Tis Hazari Court Building. 

4. Programmes for rain water harvesting in Delhi Govt. Office Buildings   started. 

5. Construction of Lawyer’s Chamber and judges chambers at Delhi High Court 

remained in progress. 

6. Construction of District Court at Dwarka started. 

7. Construction of District Court Building at Rohini nearing completion.  

8. Land for setting up Judicial Academy at Dwarka and new District Court at 

Saket acquired. 

9. Land for shifting of District Court  Patiala House to Rouse Avenue acquired 

from L&DO 

10. Construction of office building at Matcalf House started. 

 

3. Issues  

 

1. Construction of Lawyers Chambers at District Court Complexes is being financed 

by Delhi Govt. from its own funds as it is not covered under Centrally Sponsored 

Scheme of Infrastructure for Judiciary. Even rentals are being decided with Court 

directions and not commensurate to cost of construction and maintenance. 

 

2. Any other State in the country is not implementing such scheme. Govt. of India 

may include Lawyers Chambers in the Centrally Sponsored Scheme or may 

provide special assistance for this purpose as demand for large number of 

Lawyers Chambers will be there with the Court directives. 
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Financial Targets and Achievements 

 

The details of Tenth Five Year Plan outlay, actual expenditure during 2002-03 and 

2003-04 and the approved outlay for the Annual Plan 2004-05 under this sector is given 

in the table below :-                     

                                                                                       

        (Rs. In Lakh ) 

SN Name of 

Agency 

Approved 

Outlay 

10th Five 

year Plan  

(2002-

2007) 

Actual 

Exp. 

2002-

2003 

Actual 

Exp. 

2003-

2004 

Total % 

w.r.t. 

10th 

Plan 

Outlay  

Approved 

outlay 

2004-

2005 

 

1 UTCS 400.00 41.00 68.50 109.50 27.38 70.00 

2 Vigilance 

Deptt. 

4.00 3.00 - 3.00 75.00 10.00 

3 Election 

Deptt. 

800.00 276.42 144.04 420.46 52.56 325.00 

4 Revenue 

Deptt. 

7000.00 374.80 740.13 1114.93 15.93 1600.00 

5 Prosecution 50.00 8.14 29.93 38.07 76.14 30.00 

6 Sales Lax 8000.00 401.82 381.93 783.75 9.80 900.00 

7 Delhi Fire 

Services 

12000.00 1497.19 1106.09 2603.25 21.69 2400.00 

8 PWD   - - - - - 100.00 

9 L&B Deptt. 200.00 36.76 5.83 42.59 21.29 30.00 

10 Excise 500.00 72.17 64.34 136.51 27.30 70.00 

11 Pr. PAO 500.00 219.93 46.49 266.42 53.28 110.00 

12 Law & 

Judicial 

500.00 4.95 73.03 73.98 14.80 885.00 

13 Finance 4050.00 1081.26 944.95 2026.21 50.03 1000.00 

14 PGC 300.00 61.87 59.84 121.71 40.57 60.00 
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15 Lok Ayukta 200.00 22.44 39.13 61.57 30.78 40.00 

16 DSSSB 1500.00 445.60 501.87 947.47 63.16 1200.00 

17 GAD 825.00 87.14 111.58 198.72 24.09 160.00 

18 GAD Library  100.00 5.59 1.39 6.98 6.98 10.00 

19 Civil 

Defence & 

Home 

Guard 

 - 66.04 66.04 - 100.00 

 TOTAL 36929.00 4640.08 4385.11 9025.19 24.44 9100.00 

 

 

2. Revised requirement for Tenth Five Year Plan  

 

Against the approved outlay of Rs. 369.29 crore for Tenth Five Yean Plan, the  

expenditure in the first three years is estimated about  Rs. 181.25 crore. The revised 

requirement for Tenth Five Yean Plan is estimated at Rs. 400.00 crore. 

 

3. Physical Targets  

  

Staff Oriented Schemes, no physical target. 

 

4. Major Achievements and Shortfalls 

  

1. Construction of Office Buildings for   DC’s Offices and constitution of District 

Development Committees. 

2. Computerization of Sub-Registrar Offices and Land Records remained in 

progress.   

3. Computerization of Sales Tax Department remained in progress. 

4. Delhi Fire Services purchased new fire tenders and construction of new fire 

stations buildings remained in progress besides completion of two Fire 

Station Buildings.  

5. Computerization of Excise, Entertainment and Luxury Tax Department 

remained in progress. 

6. Computerization of Pay & Account Offices remained in progress. 
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7. The work of issue of photo identity cards to voters by Election Department 

remained in progress. 

8. Delhi Subordinate Services Selection Board was strengthened for making 

recruitment for all Non-gazetted Group – B and C posts of all Departments, 

PSU, Local Bodies etc.  Land has been purchased for the construction of 

office building for DSSSB. 
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